

# CHANGE ORDER

No. 5

PROJECT: TPCG Government Tower Generator

DATE OF ISSUANCE: 6/5/2020

OWNER:

TPCG

CONTRACTOR:

Thomassie Construction, Inc.

OWNER'S Project No. 17-GOVGEN

ENGINEER: Marrero, Couvillion & Assoc.

CONTRACT FOR:

ENGINEER'S Project No. \_\_\_\_\_

You are directed to make the following changes in the Contract Documents.

Description: To install an E-Stop. To relocate the fire alarm cable & conduit.

Purpose of Change Order: Work completed to finish the project.

Attachments: (List documents supporting change)  
Walter J Barnes Electric (Labor & Material)

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ <u>\$845,700.00</u>	Original Contract Time \$ <u>150</u> days or date
Previous Change Orders No. <u>1</u> to No. <u>4</u> \$ <u>\$23,972.27</u>	Net change from previous Change Order \$ <u>203</u> days
Contract Price prior to this Change Order \$ <u>\$869,672.27</u>	Contract Time Prior to this Change Order \$ <u>353</u> days or date
Net Increase (decrease) of this Change Order \$ <u>\$3,659.70</u>	Net Increase (decrease) of this Change Order \$ <u>4</u> days
Contract Price with all approved Change Orders \$ <u>\$873,331.97</u>	Contract Time with all approved Change Order \$ <u>357</u> days or date

RECOMMENDED:

by Robert Marrero  
Engineer

Marrero, Couvillion & Associates  
3525 Hessmer Ave. Suite 304  
Metairie, LA 70002

APPROVED:

by \_\_\_\_\_  
Owner


TPCG  
P.O. Box 2768  
Houma, LA 70360

APPROVED:

by Thomas A. Thomassie, III  
Contractor

Thomassie Construction, Inc.  
104 St. Peter Road  
Thibodaux, LA 70301

Thomas A. Thomassie, III



**MARRERO, COUVILLON AND ASSOCIATES, LLC**

3525 Hessmer Ave., Suite 304 Metairie, LA 70002 Ph: (504) 834-3448

June 9, 2020

Jeanne P. Bray  
Terrebonne Parish Consolidated Government  
Capital Projects Administrator  
[jbray@tpcg.org](mailto:jbray@tpcg.org)  
(985) 850-4841 Office

**Re: Government Tower Generator Project  
TPCG Change Order #5**

Ms. Bray:

The purpose of this letter is to memorialize MCA's recommendation to accept the subject Change Order to the project's Schedule and Contract Amount. This change order is submitted to TPCG requesting a Contract Modification to pay for these costs not included in the original project bid amount. This Change Order is described below, and in this letter's attachment.

**Contractor's CHO#8**

Item #1 — Install an Emergency Stop pushbutton within sight of the generator. This device was shipped loose with the generator, the TPCG Facilities Manager requested it be installed near the Fire Dept. firewater connection.

Item #2 — Relocate one (1) fire detection conduit and cable in the Government Tower Electrical Room. The exact location of the conduit wall penetration was not observable before the construction began. Once the cable bus duct was removed it was observed that the conduit needed to be relocated.

Item #3 — Thomassie Construction requests a Schedule Change due to excess rain days; requesting an additional 4 days allowance.

Please see the attached Thomassie Change Order document for more details. Let me know if you have any questions or comments.

Sincerely,

**Marrero, Couvillon & Associates, LLC**

**Robert Mejia, P.E.**

Project Management/Electrical & Instrumentation Engineering

(504) 834-3448

(504) 250-2985 (c)

[RMejia@mca-llc.com](mailto:RMejia@mca-llc.com)

Cc (email): Robin Pennison

**Attachments:** TPCG Change Order 5 with Thomassie Construction CHO#7