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NOTICE TO THE PUBLIC: If you wish to address the Council, please complete the "Public
Wishing to Address the Council" form located on either end of the counter and give it to either
the Chairman or the Council Clerk prior to the beginning of the meeting. Individuals
addressing the council should be respectful of others in their choice of words and actions.
Thank you.

ALL CELL PHONES, PAGERS AND ELECTRONIC DEVICES USED FOR
COMMUNICATION SHOULD BE SILENCED FOR THE DURATION OF THE
MEETING

 

INVOCATION

PLEDGE OF ALLEGIANCE

CALL MEETING TO ORDER

ROLL CALL

APPROVE MINUTES OF THE REGULAR COUNCIL SESSION HELD ON JUNE
13, 2018
DISTRIBUTE MINUTES OF THE REGULAR COUNCIL SESSION HELD ON JUNE
27, 2018
APPROVE ACCOUNTS PAYABLE BILL LISTS FOR 7/2/2018 & 7/9/2018

1. STAFF REPORTS:

A. RESOLUTION:  Ordering and calling special elections to be held in (i) the Parish of Terrebonne, State
of Louisiana, (ii) Road Lighting District No. 1 of the Parish of Terrebonne, State of Louisiana, and (iii)
Road Lighting District No. 5 of the Parish of Terrebonne, State of Louisiana, to authorize the renewal of
special taxes therein; making applications to the State Bond Commission; and providing for other matters



in connection therewith.
B. Update on Drainage Pump Stations & Generators.

C. RESOLUTION:  Approving the Contract provided by Southern Script, LLC, a wholly owned
subsidiary of Employee Health National, LLC, as insurer Administrator of Terrebonne Parish
Consolidated Government's Insurance/Self-funded Program for Group Employee Health
Insurance Benefits for Pharmacy coverages.

2. PUBLIC WISHING TO ADDRESS THE COUNCIL:

A. Presentation by the Houma-Terrebonne Airport Commission.

B. As per speaker cards submitted prior to the beginning of the meeting.

6:30 O'CLOCK P.M. - PUBLIC HEARINGS RELATIVE TO:

A. An ordinance to establish the area along the north side of School Street from its intersection of Lafayette
Street and extending one hundred and sixty (160) feet as a “Freight: Loading/Unloading Zone”; to
authorize the installation of the appropriate signs and curb markings.
1.  Consider adoption of ordinance.

B. An ordinance to create a No Parking Zone along the north side of Isaac Street starting at the intersection
of East Street for a distance of approximately 180’ along the public right of way and to provide for the
installation of said signs and curb markings.
1.  Consider adoption of ordinance.

C. An ordinance that will amend Chapter 18, Section 18-93 of the Parish Code to create a "No Through
Truck Traffic Zone" for Glynn Avenue.
1.  Consider adoption of ordinance.

D. An ordinance that will rescind Ordinance No. 3243 adopted June 26, 1979 by the City of Houma and
amend the Parish Code of Terrebonne Parish, Chapter 18:  Motor Vehicles and Traffic, Article IV: 
Operation of Vehicles, Division 3:  City, Section 18-119(4 & 5):  Increasing the Existing 15 mph speed
limit within the City Limits on Glynn Avenue to 25 mph; and to provide for the installation of said signs.
1.  Consider adoption of ordinance.

E. AN ORDINANCE TO AMEND THE 2018 ADOPTED OPERATING BUDGET AND THE 5-YEAR
CAPITAL OUTLAY BUDGET OF THE TERREBONNE PARISH CONSOLIDATED
GOVERNMENT FOR THE FOLLOWING ITEMS AND TO PROVIDE FOR RELATED
MATTERS.
 
1.  Consider adoption of ordinance.

 
I. Parish Prisoners Fund, $1,170

II. Houma Police Department, $6,901
III. General Fund, Coroner’s Office, $22,011
IV. General Fund - Housing and Human Services, $5,000
V. Houma Fire Department, $4,085

VI. Country Drive Improvements Project, $184,764
VII. Animal Shelter Building, ($83,800)

VIII. Animal Shelter Building, $8,535
IX. FMA Flood Mitigation, $317,331
X. Bayou Black Pump Station, $1,250,427

and calling a public hearing on said matter on July 11 at 6:30 pm

F. An ordinance that will set the salaries of the Council Staff for inclusion of a 2018 2% Cost of Living
Adjustment; addressing other matters relative thereto.
1.  Consider adoption of ordinance.

G. An ordinance that will authorize the acquisition of property, sites and/or servitudes required for



the Bonanza Pump Station Infrastructure Improvements (HMGP) Project, authorizing the
Parish President to execute any and all documents necessary to acquire sites, property and/or
servitudes for the said purposes; to authorize the Parish Legal Staff to commence expropriation
proceedings in the event the sites, property and/or servitudes cannot be obtained conventionally;
to declare that the taking, if required, is necessary and useful for the benefit of the public,
providing for other matters relative thereto.
1.  Consider adoption of ordinance.

3. COMMITTEE REPORTS:

A. Budget & Finance Committee, 7/9/18*

B. Public Services Committee, 7/9/18*

C. Community Development & Planning Committee, 7/9/18* **

4. STREET LIGHTS:

A. Light installations, removals, and/or activations.  

5. NOTICE OF MEETINGS:

A. Organization of Parish Administrative Officials (OPAO) Annual Conference, July 25-27 2018,
Charenton, LA.

6. APPOINTMENTS TO VARIOUS BOARDS, COMMITTEES AND COMMISSIONS:

A. Terrebonne Parish Youth Advisory Council : Representatives  from each of the following High
Schools: 2 from Covenant Christian,1 from South Terrebonne, 2 from Terrebonne, and 2 from Vandebilt
High Schools; 1 Alternate from north of the Intracoastal; and 1 Alternate from south of the Intracoastal.

B. Recreation District No. 3 Board:  One vacancy to fill an unexpired term. 

C. Recreation District No. 6 Board:  One expiring term.  Mr. Carlos Alario wishes to be considered for
re-appointment.

7. VACANCIES TO VARIOUS BOARDS, COMMITTEES AND COMMISSIONS:

A. Upcoming Vacancies
TGMC Hospital Service District No. 1 Board:  Three terms expiring 7/31/18, representing a Civic
Organization, Chamber of Commerce and BISCO.

8. ANNOUNCEMENTS:

A. Council Members

B. Parish President

9. MONTHLY ENGINEERING REPORTS:

A. Milford and Associates, Inc.

B. Providence Engineering and Design, LLC

C. T. Baker Smith, LLC

D. GIS Engineering, LLC

10. ADJOURN



Category Number: 
Item Number:

Wednesday, July 11, 2018

Item Title:
Invocation

Item Summary:
INVOCATION



Category Number: 
Item Number:

Wednesday, July 11, 2018

Item Title:
Pledge of Allegiance

Item Summary:
PLEDGE OF ALLEGIANCE



Category Number: 
Item Number:

Wednesday, July 11, 2018

Item Title:
REGULAR SESSION MINUTES, APPROVE

Item Summary:
APPROVE MINUTES OF THE REGULAR COUNCIL SESSION HELD ON JUNE 13, 2018



Category Number: 
Item Number:

Wednesday, July 11, 2018

Item Title:
REGULAR SESSION MINUTES, DISTRIBUTE

Item Summary:
DISTRIBUTE MINUTES OF THE REGULAR COUNCIL SESSION HELD ON JUNE 27, 2018



Category Number: 
Item Number:

Wednesday, July 11, 2018

Item Title:
Accounts Payable Bill Lists for 7/2/2018 & 7/9/2018

Item Summary:
APPROVE ACCOUNTS PAYABLE BILL LISTS FOR 7/2/2018 & 7/9/2018

ATTACHMENTS:
Description Upload Date Type
Accounts Payable Bill Lists for 7/2/2018 &
7/9/2018 7/6/2018 Executive Summary



 
 

EXECUTIVE SUMMARY 
(REQUIRED FOR ALL SUBMISSIONS) 

PROJECT TITLE 
ACCOUNTS PAYABLE BILL LISTS FOR  7/2/2018 & 7/9/2018  

 

PROJECT SUMMARY (200 WORDS OR LESS) 
TO PROVIDE THE COUNCIL A LIST OF PAYMENTS MADE TO VENDORS FOR GOODS 

AND SERVICES - BILL LIST ON FILE WITH THE FINANCE AND COUNCIL CLERK 

DEPARTMENTS.  

 

PROJECT PURPOSE & BENEFITS(150 WORDS OR LESS) 
OPERATION OF GOVERNMENT 

 

TOTAL  EXPENDITURE 
N/A 

AMOUNT SHOWN ABOVE IS:  (CIRCLE ONE) 

ACTUAL ESTIMATED 

IS PROJECTALREADY BUDGETED:  (CIRCLE ONE) 

N/A NO YES 
 IF YES AMOUNT 

BUDGETED: 
 

 

COUNCIL DISTRICT(S) IMPACTED (CIRCLE ONE) 

PARISHWIDE 1 2 3 4 5 6 7 8 9 

 

 

_______s/Kandace M. Mauldin, CFO _____              July 6, 2018 

                       Signature       Date 



Category Number: 1.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Calling specials elections, Parishwide Recreation, RLDs 1 & 5

Item Summary:
RESOLUTION:  Ordering and calling special elections to be held in (i) the Parish of Terrebonne, State of
Louisiana, (ii) Road Lighting District No. 1 of the Parish of Terrebonne, State of Louisiana, and (iii) Road
Lighting District No. 5 of the Parish of Terrebonne, State of Louisiana, to authorize the renewal of special
taxes therein; making applications to the State Bond Commission; and providing for other matters in
connection therewith.

ATTACHMENTS:
Description Upload Date Type
Resolution and backup 7/6/2018 Resolution























Category Number: 1.
Item Number: B.

Wednesday, July 11, 2018

Item Title:
Drainage Pump Stations & Generators

Item Summary:
Update on Drainage Pump Stations & Generators.



Category Number: 1.
Item Number: C.

Wednesday, July 11, 2018

Item Title:
Contract with Southern Scripts

Item Summary:
RESOLUTION:  Approving the Contract provided by Southern Script, LLC, a wholly owned
subsidiary of Employee Health National, LLC, as insurer Administrator of Terrebonne Parish
Consolidated Government's Insurance/Self-funded Program for Group Employee Health Insurance
Benefits for Pharmacy coverages.

ATTACHMENTS:
Description Upload Date Type
Resolution 7/9/2018 Resolution
Revised Contrct 7/9/2018 Backup Material

































































Category Number: 2.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Airport Commission Presentation

Item Summary:
Presentation by the Houma-Terrebonne Airport Commission.

ATTACHMENTS:
Description Upload Date Type
email request 7/6/2018 Backup Material







Category Number: 2.
Item Number: B.

Wednesday, July 11, 2018

Item Title:
Public to address Council

Item Summary:
As per speaker cards submitted prior to the beginning of the meeting.



Category Number: 
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Amend Ordinance to establish Freight Loading/Unloading Zone on a portion of School Street

Item Summary:
An ordinance to establish the area along the north side of School Street from its intersection of Lafayette Street
and extending one hundred and sixty (160) feet as a “Freight: Loading/Unloading Zone”; to authorize the
installation of the appropriate signs and curb markings.
1.  Consider adoption of ordinance.

ATTACHMENTS:
Description Upload Date Type
Executive Summary 6/8/2018 Executive Summary
Resolution 6/8/2018 Resolution
Ordinance 6/8/2018 Ordinance
Backup Material 6/8/2018 Backup Material
Resolution 6/29/2018 Resolution





OFFERED BY:     
SECONDED BY:   
 
RESOLUTION NO.   
 
A RESOLUTION GIVING NOTICE OF INTENT TO ADOPT AN ORDINANCE TO 
CREATE A FREIGHT: LOADING/UNLOADING ZONE ALONG THE NORTH SIDE 
OF SCHOOL STREET STARTING AT THE INTERSECTION OF LAFAYETTE 
STREET FOR A DISTANCE OF APPROXIMATELY 160’ ALONG THE PUBLIC 
RIGHT OF WAY, AND TO PROVIDE FOR THE INSTALLATION OF SAID SIGNS 
AND CURB MARKINGS, AND TO ADDRESS OTHER MATTERS RELATIVE 
THERETO. 
 
THEREFORE, BE IT RESOLVED by the Terrebonne Parish Council (Community Development 
and Planning Committee), on behalf of the Terrebonne Parish Consolidated Government, that 
Notice of Intent is given for adopting an Ordinance to create a Freight: Loading/Unloading Zone 
along the north side of School Street starting at the intersection of Lafayette Street for a distance 
of approximately 160’ along the public right of way as depicted on the attached map and to 
provide for the installation of said signs and curb markings, and 
 
BE IT FURTHER RESOLVED that a public hearing on said ordinance be called for Wednesday, 
     at 6:30 p.m. 
 
 



OFFERED BY:     
SECONDED BY:    
 
ORDINANCE NO.   
 
AN ORDINANCE AMENDING THE PARISH CODE OF TERREBONNE PARISH, 
CHAPTER 18.  MOTOR VEHICLES AND TRAFFIC, ARTICLE V. STOPPING, STANDING 
AND PARKING, DIVISION 2. PARISH, SECTION 18-243(a).  FEIGHT ZONES, TO 
ESTABLISH A FREIGHT: LOADING/UNLOADING ZONE ALONG THE NORTH SIDE OF 
SCHOOL STREET STARTING AT THE INTERSECTION OF LAFAYETTE STREET FOR A 
DISTANCE OF APPROXIMATELY 160’ ALONG THE PUBLIC RIGHT OF WAY, AND TO 
PROVIDE FOR THE INSTALLATION OF SAID SIGNS AND CURB MARKINGS, AND TO 
ADDRESS OTHER MATTERS RELATIVE THERETO. 
 

SECTION I 
 
BE IT ORDAINED by the Terrebonne Parish Council, in regular session convened, acting 
pursuant to the authority invested in it by the Constitution and laws of the State of Louisiana, the 
Home Rule Charter for a Consolidated Government for Terrebonne Parish, and including, but 
not limited to, LSA R.S. 33:1368 and other statutes of the State of Louisiana, to amend the 
Parish Code of Terrebonne Parish, Chapter 18, Article V, Division 2, Section 18-243(a) to create 
a Freight: Loading/Unloading Zone along the north side of School Street starting at the 
intersection of Lafayette Street for a distance of approximately 160’ along the public right of 
way and to provide for the installation of said signs and curb markings. 
 
 

SECTION II 
 
If any word, clause, phrase, section or other portion of this ordinance shall be declared null, void, 
invalid, illegal, or unconstitutional, the remaining words, clauses, phrases, sections or other 
portions of this ordinance shall remain in full force and effect, the provisions of this section 
hereby being declared to be severable. 
 

SECTION III 
 
Any ordinance or part thereof in conflict herewith is hereby repealed. 
 

SECTION IV 
 
This ordinance shall become effective upon approval by the Parish President or as otherwise 
provided in Section 2-13 (b) of the Home Rule Charter for Consolidated Government for 
Terrebonne Parish, whichever occurs sooner. 
 



Sec. 18-243. - Designation, use of freight/school zones.  
(a)  Freight zones. There shall be provided, where necessary, freight zones for the purpose of loading 

and unloading commercial vehicles, which vehicles may be parked in the designated freight zones 
upon paying the fee designated for the streets named. The freight zones shall be marked by painting 
the area with yellow paint or otherwise posting it with signs. It shall be a violation of this Code for any 
person to park a vehicle within a freight zone, except to load or unload freight or merchandise; said 
vehicle shall not occupy such freight zone for a longer period than is actually necessary to load or 
unload such freight or merchandise.  

The east side of Canal Street, for a distance of forty (40) feet, beginning at Point Street to the first utility 
pole shall hereby be established as a "30-Minute Unloading Zone".  

To create a "30-Minute Unloading Zone" in a forty-foot area in front of 124 Carroll Street.  

To authorize the designation of that portion of the west side of Roussell Street from its intersection of 
Main Street to the rear of the current structure located at 7886 Main Street as a "30-Minute 
Loading/Unloading Zone" and to authorize the installation of the appropriate signs.  

To establish the area along the south bound side of 315 Barrow Street as a "Freight: 
Loading/Unloading Zone".  

To establish a "30-Minute Unloading Zone" along the south side of Gautreaux Street starting at a 
point eighty-five (85) feet from its intersection with Dupont Street extending for thirty-six (36) 
feet.  

To establish the area along the south side of High Street, directly in front of 620 High Street, as a 
"30-Minute Loading/Unloading Zone". 

 

To establish the area along the north side of School Street from its intersection of Lafayette 
Street and extending one hundred and sixty (160) feet as a “Freight: Loading/Unloading 
Zone” and to authorize the installation of the appropriate signs and curb markings.  

  
(b)  School zones. The following locations are hereby designated as "No Parking: School Loading and 

Unloading Zones," and appropriate signs shall be erected and maintained along the roadways:  

Belanger Street, the entire block between Gabasse Street and Barrow Street, with the exception of 
the first parking space nearest Barrow Street which shall be designated for handicapped 
parking.  

(City Code 1965, § 22-77; Ord. No. 5843, § I, 11-5-97; Ord. No. 6012, § I, 1-27-99; Ord. No. 
6421, § 1, 5-23-01; Ord. No. 6532, § I, 12-19-01; Ord. No. 6554, § I, 2-6-02; Ord. No. 6728, § I, 
2-26-03; Ord. No. 8133, § I, 6-13-12; Ord. No. 8372, § I, 11-20-13)  

State Law reference— Loading and unloading on state highways, R.S. 48:342.  





Category Number: 
Item Number: B.

Wednesday, July 11, 2018

Item Title:
No Parking Zone along a portion of north side of Isaac Street

Item Summary:
An ordinance to create a No Parking Zone along the north side of Isaac Street starting at the intersection of
East Street for a distance of approximately 180’ along the public right of way and to provide for the installation
of said signs and curb markings.
1.  Consider adoption of ordinance.

ATTACHMENTS:
Description Upload Date Type
Executive Summary 6/8/2018 Executive Summary
Resolution 6/8/2018 Resolution
Ordinance 6/8/2018 Ordinance
Backup Material 6/8/2018 Backup Material
Resolution 6/29/2018 Resolution





OFFERED BY:     
SECONDED BY:   
 
RESOLUTION NO.   
 
A RESOLUTION GIVING NOTICE OF INTENT TO ADOPT AN ORDINANCE TO 
CREATE A NO PARKING ZONE ALONG THE NORTH SIDE OF ISAAC STREET 
STARTING AT THE INTERSECTION OF EAST STREET FOR A DISTANCE OF 
APPROXIMATELY 180’ ALONG THE PUBLIC RIGHT OF WAY, AND TO PROVIDE 
FOR THE INSTALLATION OF SAID SIGNS AND CURB MARKINGS, AND TO 
ADDRESS OTHER MATTERS RELATIVE THERETO. 
 
THEREFORE, BE IT RESOLVED by the Terrebonne Parish Council (Community Development 
and Planning Committee), on behalf of the Terrebonne Parish Consolidated Government, that 
Notice of Intent is given for adopting an Ordinance to create a No Parking Zone along the north 
side of Isaac Street starting at the intersection of East Street for a distance of approximately 180’ 
along the public right of way and to provide for the installation of said signs and curb markings, 
and 
 
BE IT FURTHER RESOLVED that a public hearing on said ordinance be called for Wednesday, 
     at 6:30 p.m. 
 
 



OFFERED BY:     
SECONDED BY:    
 
ORDINANCE NO.   
 
AN ORDINANCE AMENDING THE PARISH CODE OF TERREBONNE PARISH, 
CHAPTER 18.  MOTOR VEHICLES AND TRAFFIC, ARTICLE V. STOPPING, STANDING 
AND PARKING, DIVISION 2. PARISH, SECTION 18-223.  NO PARKING ZONES, TO 
ESTABLISH A NO PARKING ZONE ALONG THE NORTH SIDE OF ISAAC STREET 
STARTING AT THE INTERSECTION OF EAST STREET FOR A DISTANCE OF 
APPROXIMATELY 180’ ALONG THE PUBLIC RIGHT OF WAY, AND TO PROVIDE FOR 
THE INSTALLATION OF SAID SIGNS AND CURB MARKINGS, AND TO ADDRESS 
OTHER MATTERS RELATIVE THERETO. 
 

SECTION I 
 
BE IT ORDAINED by the Terrebonne Parish Council, in regular session convened, acting 
pursuant to the authority invested in it by the Constitution and laws of the State of Louisiana, the 
Home Rule Charter for a Consolidated Government for Terrebonne Parish, and including, but 
not limited to, LSA R.S. 33:1368 and other statutes of the State of Louisiana, to amend the 
Parish Code of Terrebonne Parish, Chapter 18, Article V, Division 2, Section 18-223 to create a 
No Parking Zone along the north side of Isaac Street starting at the intersection of East Street for 
a distance of approximately 180’ along the public right of way and to provide for the installation 
of said signs and curb markings. 
 
 

SECTION II 
 
If any word, clause, phrase, section or other portion of this ordinance shall be declared null, void, 
invalid, illegal, or unconstitutional, the remaining words, clauses, phrases, sections or other 
portions of this ordinance shall remain in full force and effect, the provisions of this section 
hereby being declared to be severable. 
 

SECTION III 
 
Any ordinance or part thereof in conflict herewith is hereby repealed. 
 

SECTION IV 
 
This ordinance shall become effective upon approval by the Parish President or as otherwise 
provided in Section 2-13 (b) of the Home Rule Charter for Consolidated Government for 
Terrebonne Parish, whichever occurs sooner. 
 



Sec. 18-223. - No-parking zones.  

(a)  Generally. The following shall be "no-parking" zones:  

…….. 

The curb between the driveways of 637 and 639 Hall Street (Ord. No. 6537)  

Hampton Street, the right-hand side of the first block  

Harding Drive, southern portion, for a distance of two hundred (200) feet from its intersection with 
West Park  

Hayes Street, both sides, beginning at its intersection with Prospect Boulevard and continuing for a 
distance of three hundred (300) feet  

Henderson Street, both sides  

Highland Drive, both sides of the first block  

Highland Drive, to remove the "No Parking" zone from the right side of the 100 block, except for that 
portion between the property line of 106 and to 108 Highland Drive's intersection with West 
Park Avenue  

HMS Drive, both sides for a distance of twenty-five (25) feet on both approaches to the curve  

Industrial Boulevard, both sides, from a distance of one hundred fifty (150) feet on the approaches to 
both driveways of South Louisiana Medical Center  

Isaac Street, the north side starting at the intersection of East Street one hundred eighty (180) 
feet along the public right of way 

James Road, along both sides from Grand Caillou Road intersection to the Cummins Road/Patriot 
Drive intersection  

Jeanett Street, both sides  

Joann Street, the entire length of the right side  

Joann Street, the entire length of the left side  

John Street, along the north side of the street  

Johnson Ridge Lane and Livas Lane, the first one hundred (100) feet thereof  

Jolie Oaks Boulevard, both sides of 135, 136 and 140 Jolie Oaks Boulevard  

"K" Street, both sides of the last one hundred (100) feet (tow-away zone)  

Kenney Street, the residential side of the 900 block, even with the Broadmoor Park  

Kenney Street, south side from "K" Street to Broadmoor Avenue  

Kevin Street, at the bus turnarounds (Ord. No. 6812)  

Killarney Loop, the left side, between house numbers 2 and 4  

The front of #11 Kingsridge Loop  

Kirkglen Drive  

Kraemer Street, the left side (Ord. No. 6034)  

Kraemer Street, the right side (Ord. No. 6058)  

Lacey Lane, both sides, within one hundred (100) feet of its intersection with the Isle of Cuba Road  

…….. 





Category Number: 
Item Number: C.

Wednesday, July 11, 2018

Item Title:
Ordinance - No Through Truck Traffic Zone

Item Summary:
An ordinance that will amend Chapter 18, Section 18-93 of the Parish Code to create a "No Through Truck
Traffic Zone" for Glynn Avenue.
1.  Consider adoption of ordinance.

ATTACHMENTS:
Description Upload Date Type
Ordinance 6/21/2018 Ordinance



OFFERED BY:  

SECONDED BY:  

 

ORDINANCE NO.  

 

AN ORDINANCE AMENDING THE PARISH CODE OF TERREBONNE PARISH, 

CHAPTER 18, SECTION 18-93 TO CREATE A “NO THROUGH TRUCK TRAFFIC ZONE” 

FOR GLYNN AVENUE. 

 

SECTION I 

 

 BE IT ORDAINED by the Terrebonne Parish Council, in regular session convened, 

acting pursuant to the authority vested in it by the Constitution and laws of the State of 

Louisiana, the Home Rule Charter for a Consolidated Government for Terrebonne Parish, and 

including, but not limited to, LSA R.S. 33:1368 and other statutes of the State of Louisiana, to 

amend the parish Codes of Terrebonne parish, Chapter 18, Section 18-93 to create a “NO 

THROUGH TRUCK TRAFFIC ZONE” for Glynn Avenue. 

 

SECTION II 

 

 If any word, clause, phrase, section, or other portion of this ordinance shall be declared 

null, void, invalid, illegal, or unconstitutional, the remaining words, clauses, phrases, sections 

and other portions of this ordinance shall remain in full force and effect, the provisions of this 

ordinance hereby being declared to be severable. 

 

SECTION III 

 

 Any ordinance or part thereof in conflict herewith is hereby repealed. 

 

SECTION IV 

 

This ordinance shall become effective upon approval by the Parish President or as 

otherwise provided in Section 2-13(b) of the Home Rule Charter for a Consolidated Government 

for Terrebonne Parish, whichever occurs sooner. 

 

This ordinance, having been introduced and laid on the table for at least two weeks, was 

voted upon as follows: 

 

 THERE WAS RECORDED: 

 

YEAS:   

 

NAYS:   

 

ABSTAINING:   

 

ABSENT:   

 

  

 



Category Number: 
Item Number: D.

Wednesday, July 11, 2018

Item Title:
Ordinance - Glynn Ave 15 to 25 mph

Item Summary:
An ordinance that will rescind Ordinance No. 3243 adopted June 26, 1979 by the City of Houma and amend
the Parish Code of Terrebonne Parish, Chapter 18:  Motor Vehicles and Traffic, Article IV:  Operation of
Vehicles, Division 3:  City, Section 18-119(4 & 5):  Increasing the Existing 15 mph speed limit within the City
Limits on Glynn Avenue to 25 mph; and to provide for the installation of said signs.
1.  Consider adoption of ordinance.

ATTACHMENTS:
Description Upload Date Type
Ordinance 7/6/2018 Ordinance



OFFERED BY:   

SECONDED BY: 

 

ORDINANCE NO.  

 

AN ORDINANCE THAT WILL RESCIND ORDINANCE NO. 3243 ADOPTED JUNE 26, 

1979 BY THE CITY OF HOUMA AND AMEND THE PARISH CODE OF TERREBONNE 

PARISH, CHAPTER 18:  MOTOR VEHICLES AND TRAFFIC, ARTICLE IV:  OPERATION 

OF VEHICLES, DIVISION 3:  CITY, SECTION 18-119(4 & 5):  INCREASING THE 

EXISTING 15 MPH SPEED LIMIT WITHIN THE CITY LIMITS ON GLYNN AVENUE TO 

25 MPH; TO PROVIDE FOR THE INSTALLATION OF SAID SIGNS; AND TO PROVIDE 

FOR OTHER MATTERS RELATIVE THERETO. 

 

SECTION I 

 

 BE IT ORDAINED, by the Terrebonne Parish Council, in regular session convened and 

on behalf of the Terrebonne Parish Consolidated Government, that the Parish Code of 

Terrebonne Parish, Chapter 18:  Motor Vehicles and Traffic, Article IV:  Operation of Vehicles, 

Division 3:  City, Section 18-119(4 & 5) be amended: designating Glynn Avenue from the 

intersection with Grand Caillou Road to the point of intersection with the corporate limits of the 

city 25 mph speed limit as follows: 

 

CHAPTER 18:  MOTOR VEHICLES AND TRAFFIC 

 

ARTICLE IV:  OPERATION OF VEHICLES 

 

DIVISON 2:  PARISH 

 

SECTION 18-119:  SPEED LIMITS 

 

 The speed limit of 15 mph for the portion of Glynn Avenue from the intersection with 

Grand Caillou Road to the point of intersection with the corporate limits is hereby increased and 

is hereby designated as a 25 mph speed limit zone; and appropriate speed limit signs shall be 

erected and maintained along the said roadway.  Any vehicles traveling on Glynn Avenue shall 

respect the signs erected and maintained under the provisions of this section. 

 

SECTION II 

 

 If any word, clause, phrase, section or other portion of this ordinance shall be declared 

null, void, invalid, illegal, or unconstitutional, the remaining words, clauses, phrases, sections 

and other portions of this ordinance shall remain in full force and effect, the provisions of this 

ordinance hereby being declared to be severable. 

 

SECTION III 

 

 This ordinance shall become effective upon approval by the Parish President or as 

otherwise provided in Section 2-13(b) of the Home Rule Charter for a Consolidated Government 

for Terrebonne Parish, whichever occurs sooner. 

 

This ordinance, having been introduced and laid on the table for at least two weeks, was voted 

upon as follows: 



Category Number: 
Item Number: E.

Wednesday, July 11, 2018

Item Title:
2018 Various Items for Budget Amendment

Item Summary:
AN ORDINANCE TO AMEND THE 2018 ADOPTED OPERATING BUDGET AND THE 5-YEAR
CAPITAL OUTLAY BUDGET OF THE TERREBONNE PARISH CONSOLIDATED
GOVERNMENT FOR THE FOLLOWING ITEMS AND TO PROVIDE FOR RELATED
MATTERS.
 
1.  Consider adoption of ordinance.

 
I. Parish Prisoners Fund, $1,170

II. Houma Police Department, $6,901
III. General Fund, Coroner’s Office, $22,011
IV. General Fund - Housing and Human Services, $5,000
V. Houma Fire Department, $4,085

VI. Country Drive Improvements Project, $184,764
VII. Animal Shelter Building, ($83,800)

VIII. Animal Shelter Building, $8,535
IX. FMA Flood Mitigation, $317,331
X. Bayou Black Pump Station, $1,250,427

and calling a public hearing on said matter on July 11 at 6:30 pm

ATTACHMENTS:
Description Upload Date Type
2018 Various Items for Budget
Amendment 6/21/2018 Executive Summary

2018 Various Items for Budget
Amendment 6/21/2018 Budget Amendment

2018 Various Items for Budget
Amendment 6/21/2018 Backup Material



 
 

EXECUTIVE SUMMARY 
 (REQUIRED FOR ALL SUBMISSIONS) 

PROJECT TITLE 
Ordinance for a Budget Amendment  

 

PROJECT SUMMARY (200 WORDS OR LESS) 
AN ORDINANCE TO AMEND THE 2018 ADOPTED OPERATING BUDGET AND THE 5-YEAR 
CAPITAL OUTLAY BUDGET OF THE TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
FOR THE FOLLOWING ITEMS AND TO PROVIDE FOR RELATED MATTERS. 

 
I. Parish Prisoners Fund, $1,170 
II. Houma Police Department, $6,901 
III. General Fund, Coroner’s Office, $22,011 
IV. General Fund - Housing and Human Services, $5,000 
V. Houma Fire Department, $4,085 
VI. Country Drive Improvements Project, $184,764 
VII. Animal Shelter Building, ($83,800) 
VIII. Animal Shelter Building, $8,535 
IX. FMA Flood Mitigation, $317,331 
X. Bayou Black Pump Station, $1,250,427 

 

 

 

PROJECT PURPOSE & BENEFITS (150 WORDS OR LESS) 
See above 

 

TOTAL  EXPENDITURE 
N/A 

AMOUNT SHOWN ABOVE IS:  (CIRCLE ONE) 

ACTUAL ESTIMATED 

IS PROJECTALREADY BUDGETED:  (CIRCLE ONE) 

N/A NO YES 
 IF YES AMOUNT 

BUDGETED: 
 

 

COUNCIL DISTRICT(S) IMPACTED (CIRCLE ONE) 

PARISHWIDE 1 2 3 4 5 6 7 8 9 

 

 

_________/s/ Kayla Dupre_________________  _____June 21, 2018 

                          Signature       Date 



ORDINANCE NO. ______________ 
 
 
AN ORDINANCE TO AMEND THE 2018 ADOPTED OPERATING BUDGET AND THE 5-YEAR 
CAPITAL OUTLAY BUDGET OF THE TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
FOR THE FOLLOWING ITEMS AND TO PROVIDE FOR RELATED MATTERS. 

 
I. Parish Prisoners Fund, $1,170 
II. Houma Police Department, $6,901 
III. General Fund, Coroner’s Office, $22,011 
IV. General Fund - Housing and Human Services, $5,000 
V. Houma Fire Department, $4,085 
VI. Country Drive Improvements Project, $184,764 
VII. Animal Shelter Building, ($83,800) 
VIII. Animal Shelter Building, $8,535 
IX. FMA Flood Mitigation, $317,331 
X. Bayou Black Pump Station, $1,250,427 

 

SECTION I 
 

WHEREAS, the Parish Prisoner Fund received $1,170 reimbursement for damages that occurred 
to the security gate, and 
 

WHEREAS, this reimbursement needs to be reflected in the Building Repairs account for the 
impending repairs to the security gate. 

 
 NOW, THEREFORE BE IT ORDAINED, by the Terrebonne Parish Council, on behalf of the 
Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget be amended to 
recognize the reimbursement for damages that occurred to the security gate. (Attachment A) 
 

SECTION II 
 

WHEREAS, the Houma Police Department received $6,901 reimbursement for damages occurred 
to unit #223, and 
 

WHEREAS, this reimbursement needs to be reflected in the Paint/Body Repairs account for the 
impending repairs to the vehicle. 

 
 NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 
behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget be 
amended to recognize the reimbursement for damages occurred to the Houma Police Department vehicle. 
(Attachment B) 
 

SECTION III 
 
 WHEREAS, Administration is requesting funding of a vehicle for the Coroner’s Office, and 
 

WHEREAS, the funding source is from the General Fund, fund balance for $22,011. 
 
NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 

behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget be 
amended to recognize the funding of a vehicle for the Coroner’s Office. (Attachment C) 
 

SECTION IV 
 

WHEREAS, the General Fund, Housing and Human Services Department has received funds for 
the annual lease payment for the Houma School Apartments for $5,000, and  
 

WHEREAS, these funds will be used to supplement grant program activities and costs.  
 
NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 

behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget be 
amended in the General Fund, Housing and Human Services Department. (Attachment D) 
 

SECTION V 
 

WHEREAS, the Houma Fire Department received $4,085 reimbursement for damages occurred 
to the computer and phone system, and 



 
WHEREAS, this reimbursement needs to be reflected in the Computer Equipment account for the 

repairs to the computer and phone system. 
 

 NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 
behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget be 
amended  in the Public Safety Fund, Houma Fire Department.  (Attachment E) 
 

SECTION VI 
 
 WHEREAS, funding is needed for the Country Drive Improvements Project, and  
 
 WHEREAS, the funding source is from the completed Bayou Gardens Extension Project for 
$184,764. 
 
 NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 
behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget and 
5-Year Capital Outlay Budget be amended to recognize the funding of the Country Drive Improvements 
Project.  (Attachment F) 
 

SECTION VII 
  

 WHEREAS, the Animal Shelter Building Project receives funding from Facility Planning 
& Control, and 

 
WHEREAS, Facility Planning & Control decreased their funding by $83,800 for the Animal 

Shelter Building Project. 
  
NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 

behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget and 
5-Year Capital Outlay Budget be amended for the Animal Shelter Building Project.  (Attachment G) 
 

SECTION VIII 
 
 WHEREAS, funding is needed for the Animal Shelter Building Project, and  
 
 WHEREAS, the funding source is from the Animal Shelter donations account for $8,535. 
 
 NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 
behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget and 
5-Year Capital Outlay Budget be amended to recognize the funding of the Animal Shelter Building.  
(Attachment H) 
 

SECTION IX 
 

 WHEREAS, the Terrebonne Parish Consolidated Government applied for funding allocated as a 
result of the yearly Flood Mitigation Assistance (FMA) program through the Federal Emergency 
Management agency (FEMA) and the National Flood Insurance Program (NFIP), and 

 
 WHEREAS, by communication from the GOHSEP dated August 7, 2017, the Terrebonne Parish 
Consolidated Government has been notified that its application for federal assistance allocated to elevate 
severe repetitive loss structures was approved by FEMA July 31, 2017, and 
 
 WHEREAS, the approved funding under FMA-PJ-06-LA-2016-009 to elevate or otherwise 
mitigate approximately two (2) flood damaged structures in the Parish for $317,331, and  
 
 WHEREAS, the Governor’s Office of Homeland Security and Emergency Preparedness 
(GOHSEP) is the grantee under this Flood Mitigation Assistance Program, and 
 
 WHEREAS, Terrebonne Parish Consolidated Government is a subgrantee.  

 
NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 

behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget be 
amended for the Flood Mitigation Assistance Program. (Attachment I) 

 
 
 
 



 
SECTION VI 

 
 WHEREAS, funding is needed for the Bayou Black Pump Station, and  
 
 WHEREAS, the funding source is from  GoMesa funds for $1,250,427. 
 
 NOW, THEREFORE BE IT FURTHER ORDAINED, by the Terrebonne Parish Council, on 
behalf of the Terrebonne Parish Consolidated Government, that the 2018 Adopted Operating Budget and 
5-Year Capital Outlay Budget be amended to recognize the funding of the Bayou Black Pump Station 
Project.  (Attachment J) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Prepared By: Finance Department     
PC File:  2018-Various Items - L 
Date Prepared:  6/20/18 BA #16 
 
 
 



 

ATTACHMENT  A - Parish Prisoner Fund

Adopted Change Amended

Compensation Property Damange -              (1,170)       (1,170)           

Building Repairs 120,958       1,170         122,128        

ATTACHMENT  B - Houma Police Department

Adopted Change Amended

Compensation Property Damage -              (6,901)       (6,901)           

Paint/Body Repairs 10,000         6,901         16,901          

ATTACHMENT  C - Coroner's Office

Adopted Change Amended

Motor Vehicles -              22,011       22,011          

Fund Balance (decrease) n/a (22,011)      n/a

       

ATTACHMENT  D - Housing and Human Services

Adopted Change Amended

Client Services -              5,000         5,000            

Fund Balance (decrease) n/a (5,000)       n/a

ATTACHMENT  E - Houma Fire Department

Adopted Change Amended

Compensation Property Damage -              (4,085)       (4,085)           

Computer Equipment -              4,085         4,085            

ATTACHMENT  F - Country Drive Improvement Project

Adopted Change Amended

Country Drive Improvements 576,996       184,764     761,760        

Bayou Gardens Extension 119,366       (119,366)    -               

Transfer from Road Construction Fund (250,000) (184,764) (434,764)       

Transfer to 1998 Public Impr Constr 250,000 184,764 434,764        

Bayou Gardens Extension 65,398 (65,398) -               

2018

2018

2018

2018

2018

2018

 
 
 
 
 
 
 
 
 
 
 



 

 

ATTACHMENT  G - Animal Shelter Building

Adopted Change Amended

New Animal Shelter Building 166,535       (83,800)      82,735          

FP&C Animal Shelter (105,430)      83,800       (21,630)         

ATTACHMENT  H - Animal Shelter Building

Adopted Change Amended

New Animal Shelter Building 82,735         8,535         91,270          

Transfer from General Fund (156,854)      (8,535)       (165,389)       

Transfer to Capital Projects Control 156,854       8,535         165,389        

General Fund (decrease) n/a (8,535)       n/a

ATTACHMENT  I - FMA Flood Mitigation

Adopted Change Amended

Elevation FMA-PJ-06-LA2016-09 -              317,331     317,331        

Fed FMA La2016-009 -              (317,331)    (317,331)       

ATTACHMENT  J - Bayou Black Pump Station

Adopted Change Amended

GOM Energy Security Act GOMESA -              (1,250,427) (1,250,427)     

Transfer to Parishwide Drainage Constr 1,250,427   1,250,427      

Transfer from Coastal Restore/Preserv (1,250,427) (1,250,427)     

Bayou Black Pump Station 8,720,258     1,250,427   9,970,685      

2018

2018

2018

2018

 











































































































Category Number: 
Item Number: F.

Wednesday, July 11, 2018

Item Title:
Ordinance - Council Staff 2% COLA

Item Summary:
An ordinance that will set the salaries of the Council Staff for inclusion of a 2018 2% Cost of Living
Adjustment; addressing other matters relative thereto.
1.  Consider adoption of ordinance.

ATTACHMENTS:
Description Upload Date Type
Ordinance 6/21/2018 Ordinance
Backup Material 6/21/2018 Backup Material



OFFERED BY:   

SECONDED BY:   

 

ORDINANCE NO. 

 

AN ORDINANCE TO SET THE SALARIES OF THE COUNCIL STAFF FOR INCLUSION 

OF A 2018 2% COST OF LIVING ADJUSTMENT; AND TO ADDRESS OTHER MATTERS 

RELATIVE THERETO. 

 

SECTION I 

 

WHEREAS, the Parish President has authorized a 2% Cost of Living Increase to those 

employees directly under his supervision, and 

 

WHEREAS, the Parish Council would like to award the same 2% Cost of Living Increase under 

the provisions of the Home Rule Charter, Section 2-10 (d), “The Council shall, by ordinance, fix 

the salaries of its employees”, and 

 

WHEREAS, sufficient funds are in place to cover the cost of a 2% COLA for the Council Clerk 

and Council Staff within the current 2018 Operating Budget. 

 

SECTION II 

 

BE IT ORDAINED that all Council employees shall receive a 2% COLA effective July 1, 2018 . 

 

SECTION III 

 

This ordinance shall become effective upon approval by the Parish President or as otherwise 

provided in Section 2-13(b) of the Home Rule Charter for a Consolidated Government for 

Terrebonne Parish, whichever occurs sooner. 

 

 







Category Number: 
Item Number: G.

Wednesday, July 11, 2018

Item Title:
Ordinance - Acquire property Bonanza Pump Station Infrastructure Improvements (HMGP)

Item Summary:
An ordinance that will authorize the acquisition of property, sites and/or servitudes required for the
Bonanza Pump Station Infrastructure Improvements (HMGP) Project, authorizing the Parish
President to execute any and all documents necessary to acquire sites, property and/or servitudes for
the said purposes; to authorize the Parish Legal Staff to commence expropriation proceedings in the
event the sites, property and/or servitudes cannot be obtained conventionally; to declare that the
taking, if required, is necessary and useful for the benefit of the public, providing for other matters
relative thereto.
1.  Consider adoption of ordinance.

ATTACHMENTS:
Description Upload Date Type
Ordinance 6/25/2018 Ordinance



OFFERED BY:  ____________________________ 

 

SECONDED BY:       

 

 

ORDINANCE NO.     

 

AN ORDINANCE TO AUTHORIZE THE ACQUISITION OF PROPERTY, SITES 

AND/OR SERVITUDES REQUIRED FOR THE BONANZA PUMP STATION 

INFRASTRUCTURE IMPROVEMENTS (HMGP) PROJECT, PARISH PROJECT NO. 

13-HMGP-16; AUTHORIZE THE PARISH PRESIDENT TO EXECUTE ANY AND ALL 

DOCUMENTS NECESSARY TO ACQUIRE SITES, PROPERTY AND/OR 

SERVITUDES FOR THE SAID PURPOSES; TO AUTHORIZE THE PARISH LEGAL 

STAFF TO COMMENCE EXPROPRIATION PROCEEDINGS IN THE EVENT THE 

SITES, PROPERTY AND/OR SERVITUDES CANNOT BE OBTAINED 

CONVENTIONALLY; TO DECLARE THAT THE TAKING, IF REQUIRED, IS 

NECESSARY AND USEFUL FOR THE BENEFIT OF THE PUBLIC; AND TO 

PROVIDE FOR OTHER MATTERS RELATIVE THERETO. 

 

SECTION I 

 

BE IT ORDAINED by the Terrebonne Parish Council, in due, regular and legal sessions 

convened, that the Parish Administration is hereby authorized to acquire any and all property in 

full ownership and/or servitudes that are required to facilitate construction and maintenance of 

the Bonanza Pump Station Infrastructure Improvements Project in Houma, Louisiana, Parish 

Project No. 13-HMGP-16; that the Parish President is hereby authorized and empowered for and 

on behalf of the Terrebonne Parish Consolidated Government to execute documents necessary to 

acquire the sites, property in full ownership and/or servitudes for the above stated purpose for 

consideration he deems just and reasonable, not to exceed the fair market value, and that the 

Parish Legal Department is hereby authorized at the direction of the Parish Administration, to 

institute expropriation pursuant to LA R.S. 19:271 et seq., and/or any other legal proceedings 

necessary to acquire the necessary sites, property in full ownership and/or servitudes that are 

necessary and useful for the herein described purposes.  

 

SECTION II 

 

PARISH PROJECT NO. 13-HMGP-16 

BONANZA PUMP STATION INFRASTRUCTURE IMPROVEMENTS PROJECT 

HOUMA, PARISH OF TERREBONNE 

 

The work for this Project consists of removing timber bulkheads, plumb piles, and battered piles; 

earthwork (excavation and backfilling of structures); furnishing and installation of 12” diameter 

steel batter piles; furnishing and installation of steel sheet piles and all associated structural metal 

work; installation and removal of temporary aggregate access road; earthwork (grading and 

shaping of levee); clearing and grubbing, Cathodic protection to steel structures; mobilization; 

and construction layout.  

 

The construction of the above described project will be conducive to the public interest, 

convenience and safety and will enable Terrebonne Parish Consolidated Government (TPCG) to 

properly fulfill the functions imposed upon it by law. 

 

SECTION III 

 

If any word, clause, phrase, section or other portion of this ordinance shall be declared null, void, 

invalid, illegal, or unconstitutional, the remaining words, clauses, phrases, sections and other 

portions of this ordinance shall remain in full force and effect, the provisions of this ordinance 

hereby being declared to be severable. 
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SECTION IV 

 

This ordinance shall become effective upon approval by the Parish President or as otherwise 

provided in Section 2-13(b) of the Home Rule Charter for a Consolidated Government for 

Terrebonne Parish, whichever occurs sooner. 

 

This ordinance, having been introduced and laid on the table for at least two weeks, was voted 

upon as follows: 

 

THERE WAS RECORDED: 

YEAS:   

NAYS:   

NOT VOTING. 

ABSTAINING:   

ABSENT:   

 

 

The Chairman declared the ordinance adopted on this, the ____ day of ___________________ 

2018. 

 

               ____________________________________ 

               CHAIRMAN 

               TERREBONNE PARISH COUNCIL 

 

___________________________________          

VENITA CHAUVING, COUNCIL CLERK  

TERREBONNE PARISH COUNCIL 

 

Date and Time Delivered to Parish President: 

 

_________________________________________ 

 

 

Approved _______________________________________Vetoed 

Gordon E. Dove, Parish President 

Terrebonne Parish Consolidated Government 

 

 

 

* * * * * * * * * 

 

 

Date and Time Returned to Council Clerk: 

 

 

 

_________________________________________ 

 

* * * * * * * * * 

 

I, Council Clerk for the Terrebonne Parish Council, do hereby certify that the foregoing is a true 

and correct copy of an Ordinance adopted by the Assembled Council in Regular Session on 

__________________, 2018, at which meeting a quorum was present. 

 

GIVEN UNDER MY OFFICIAL SIGNATURE AND SEAL OF OFFICE THIS ______ DAY 

OF ________________________, 2018. 

 

 

__________________________________________ 

VENITA CHAUVIN, COUNCIL CLERK 

                            TERREBONNE PARISH COUNCIL 

 



Category Number: 3.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Budget & Finance Committee

Item Summary:
Budget & Finance Committee, 7/9/18*



Category Number: 3.
Item Number: B.

Wednesday, July 11, 2018

Item Title:
Public Services Committee

Item Summary:
Public Services Committee, 7/9/18*



Category Number: 3.
Item Number: C.

Wednesday, July 11, 2018

Item Title:
Community Development & Planning

Item Summary:
Community Development & Planning Committee, 7/9/18* **



Category Number: 4.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Street Lights

Item Summary:
Light installations, removals, and/or activations.  



Category Number: 5.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
OPAO Annual Conference

Item Summary:
Organization of Parish Administrative Officials (OPAO) Annual Conference, July 25-27 2018, Charenton, LA.

ATTACHMENTS:
Description Upload Date Type

Program 7/2/2018 General
Correspondence











Category Number: 6.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Youth Advisory Council

Item Summary:
Terrebonne Parish Youth Advisory Council: Representatives  from each of the following High Schools: 2
from Covenant Christian,1 from South Terrebonne, 2 from Terrebonne, and 2 from Vandebilt High Schools; 1
Alternate from north of the Intracoastal; and 1 Alternate from south of the Intracoastal.

ATTACHMENTS:
Description Upload Date Type
Notice to Public 6/22/2018 Backup Material



 

NOTICE TO THE PUBLIC 

 

The Terrebonne Parish Council is seeking individuals to serve on various boards, 

committees, and commissions designed to maintain and improve the quality of life in our 

community.  The agencies in need of members are governmental or quasi-governmental 

organizations that require people who are familiar with each agency and are willing to 

give of their time and talents.  *At at upcoming meeting of the Parish Council, 

individuals are scheduled to be appointed to each of the following entities: 

 

Recreation District No. 3A Board:  One vacancy to fill unexpired term.  *(6/27/18) 

 

 (Interested individuals must be a resident of the recreation district and be willing to 

attend regularly-scheduled meetings to discuss and take action on matters pertaining to 

recreational facilities and activities. 

 

Terrebonne Parish Youth Advisory Council:   Representatives  from each of the 

following High Schools: 2 from Covenant Christian, 1 from South Terrebonne, 2 from 

Terrebonne, and 2 from Vandebilt High Schools; 1 Alternate from north of the 

Intracoastal; and 1 Alternate from south of the Intracoastal.  *(6/27/18) 

 

Bayou Cane Fire Protection District:  One vacancy to fill unexpired term.  *(6/27/18) 

 

(Interested individuals applying for Fire District Boards must be a resident property 

taxpayers of the Fire Districts they are applying for and interested in the administration of 

fire protection services in the area.)   

 

Anyone interested in serving or nominating an individual to serve on these boards should 

contact the Council Clerk’s Office (985-873-6519) or vchauvin@tpcg.org.  A board 

application may be downloaded from the Parish’s webpage at http://www.tpcg.org under 

the Boards, Committees, and Commissions tab.  The completed form should be returned 

to the Council Clerk’s Office no later than 4:00 p.m. on the Monday immediately prior to 

the Council Meetings indicated above.  A brief résumé and/or letter of interest in serving 

should also be prepared and submitted. 

VENITA H. CHAUVIN, COUNCIL CLERK 

TERREBONNE PARISH COUNCIL 

* * * * * * * * * 

 

 

mailto:vchauvin@tpcg.org
http://www.tpcg.org/


Category Number: 6.
Item Number: B.

Wednesday, July 11, 2018

Item Title:
Recreation District No. 3 Board

Item Summary:
Recreation District No. 3 Board:  One vacancy to fill an unexpired term. 

ATTACHMENTS:
Description Upload Date Type
Notice to the Public 6/22/2018 Backup Material



 

NOTICE TO THE PUBLIC 

 

The Terrebonne Parish Council is seeking individuals to serve on various boards, 

committees, and commissions designed to maintain and improve the quality of life in our 

community.  The agencies in need of members are governmental or quasi-governmental 

organizations that require people who are familiar with each agency and are willing to 

give of their time and talents.  *At at upcoming meeting of the Parish Council, 

individuals are scheduled to be appointed to each of the following entities: 

 

Recreation District No. 3A Board:  One vacancy to fill unexpired term.  *(6/27/18) 

 

 (Interested individuals must be a resident of the recreation district and be willing to 

attend regularly-scheduled meetings to discuss and take action on matters pertaining to 

recreational facilities and activities. 

 

Terrebonne Parish Youth Advisory Council:   Representatives  from each of the 

following High Schools: 2 from Covenant Christian, 1 from South Terrebonne, 2 from 

Terrebonne, and 2 from Vandebilt High Schools; 1 Alternate from north of the 

Intracoastal; and 1 Alternate from south of the Intracoastal.  *(6/27/18) 

 

Bayou Cane Fire Protection District:  One vacancy to fill unexpired term.  *(6/27/18) 

 

(Interested individuals applying for Fire District Boards must be a resident property 

taxpayers of the Fire Districts they are applying for and interested in the administration of 

fire protection services in the area.)   

 

Anyone interested in serving or nominating an individual to serve on these boards should 

contact the Council Clerk’s Office (985-873-6519) or vchauvin@tpcg.org.  A board 

application may be downloaded from the Parish’s webpage at http://www.tpcg.org under 

the Boards, Committees, and Commissions tab.  The completed form should be returned 

to the Council Clerk’s Office no later than 4:00 p.m. on the Monday immediately prior to 

the Council Meetings indicated above.  A brief résumé and/or letter of interest in serving 

should also be prepared and submitted. 

VENITA H. CHAUVIN, COUNCIL CLERK 

TERREBONNE PARISH COUNCIL 

* * * * * * * * * 

 

 

mailto:vchauvin@tpcg.org
http://www.tpcg.org/


Category Number: 6.
Item Number: C.

Wednesday, July 11, 2018

Item Title:
Recreation District No. 6 Board

Item Summary:
Recreation District No. 6 Board:  One expiring term.  Mr. Carlos Alario wishes to be considered for re-
appointment.

ATTACHMENTS:
Description Upload Date Type
Reappointment request 7/6/2018 Backup Material





Category Number: 7.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Upcoming vacancies

Item Summary:
Upcoming Vacancies
TGMC Hospital Service District No. 1 Board:  Three terms expiring 7/31/18, representing a Civic
Organization, Chamber of Commerce and BISCO.

ATTACHMENTS:
Description Upload Date Type
Notice to the Public 7/6/2018 Backup Material



 

NOTICE TO THE PUBLIC 

 

The Terrebonne Parish Council is seeking individuals to serve on various boards, 

committees, and commissions designed to maintain and improve the quality of life in our 

community.  The agencies in need of members are governmental or quasi-governmental 

organizations that require people who are familiar with each agency and are willing to 

give of their time and talents.  *At at upcoming meeting of the Parish Council, 

individuals are scheduled to be appointed to each of the following entities: 

 

Recreation District No. 3A Board:  One vacancy to fill unexpired term.  *(7/11/18) 

 

 (Interested individuals must be a resident of the recreation district and be willing to 

attend regularly-scheduled meetings to discuss and take action on matters pertaining to 

recreational facilities and activities. 

 

Terrebonne Parish Youth Advisory Council:   Representatives from each of the 

following High Schools: 2 from Covenant Christian, 1 from South Terrebonne, 2 from 

Terrebonne, and 2 from Vandebilt High Schools; 1 Alternate from north of the 

Intracoastal; and 1 Alternate from south of the Intracoastal.  *(7/11/18) 

 

Recreation District No. 6 Board:  One expiring term on *(7/11/18) 

 

TGMC Hospital Service District No. 1 Board:  Three expiring terms on 7/31/18, 

representing a Civic Organization, Chamber of Commerce and BISCO.  *(7/25/18) 

 

(Interested individuals applying for Fire District Boards must be a resident property 

taxpayers of the Fire Districts they are applying for and interested in the administration of 

fire protection services in the area.)   

 

Anyone interested in serving or nominating an individual to serve on these boards should 

contact the Council Clerk’s Office (985-873-6519) or vchauvin@tpcg.org.  A board 

application may be downloaded from the Parish’s webpage at http://www.tpcg.org under 

the Boards, Committees, and Commissions tab.  The completed form should be returned 

to the Council Clerk’s Office no later than 4:00 p.m. on the Monday immediately prior to 

the Council Meetings indicated above.  A brief résumé and/or letter of interest in serving 

should also be prepared and submitted. 

VENITA H. CHAUVIN, COUNCIL CLERK 

TERREBONNE PARISH COUNCIL 

* * * * * * * * * 

 

 

mailto:vchauvin@tpcg.org
http://www.tpcg.org/


Category Number: 8.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Council Members

Item Summary:
Council Members



Category Number: 8.
Item Number: B.

Wednesday, July 11, 2018

Item Title:
Parish President

Item Summary:
Parish President



Category Number: 9.
Item Number: A.

Wednesday, July 11, 2018

Item Title:
Milford and Associates, Inc.

Item Summary:
Milford and Associates, Inc.

ATTACHMENTS:
Description Upload Date Type
Milford and Associates, Inc. - July 2018 7/3/2018 Backup Material



PROJECT STATUS REPORT (VIA EMAIL vchauvin@tpcg.org) 

     

July 11, 2018 

 

1.  PROJECT:  COUNCIL DISTRICT 5 

 

     a.  Parish Project No.:         15-BRG-12   

 

     b.  Title:                           MAYFIELD BRIDGE #1       

 

2.  PROFESSIONAL AGREEMENT: 

 

     a.  Date of Original Agreement        30-MAR-15   

 

     b.  Type (Hourly, Lump Sum, %)        CURVE “A”    

 

     c.  Total Fees (Basic Services)          $47,000.00   

 

3.  PLAN AND PREPARATION STATUS: 

 

     a.  Right-of-Way & Permits (%)            100%   

 

     b.  Soil Survey (%)              100%   

 

     c.  Field Survey (%) (TOPO)            100%   

 

     d.  Preliminary Plans (%)              100%   

 

     e.  Final Plans (%)               100%   

 

     f.  Estimated Bid Date                 14-MARCH-17  

 

     g.  Estimated Cost of Construction      $750,000.00   

 

4.  CONSTRUCTION STATUS: 

 

     a.  Actual Bid Date                  28-MARCH -17  

 

     b.  Contractor               COASTAL BRIDGE CO., LLC  

 

     c.  Contract Amount          $605,894.59   

 

     d.  Work Order Issued                 14-JUNE-17   

 

 

 

 

 

     e.  Total Contract Time (Working Days)                        150      

 

     f.  Scheduled Completion Date                   20-NOV-17   

 

     g.  Time Elapse Days (%)        244 (187%)    

 

     h.  Project Complete (%)               99%   

 

     i.  Estimates Paid to Date ($)        $570,511.86   

 

     j.  Date of Substantial Completion         15-MAY-18              

5.  PROJECT COORDINATOR:    MILFORD & ASSOCIATES, INC.                 

6. REMARKS:    ADD STRAPS TO WATERLINE BRACKETS AND A COUPLE OF MINOR  PAINT 

TOUCHUPS.               
               

       F.E. Milford III, P.E. 

 



PROJECT STATUS REPORT (VIA EMAIL vchauvin@tpcg.org) 

     

July 11, 2018 

 

1.  PROJECT:  COUNCIL DISTRICT 5 

 

     a.  Parish Project No.:               18-LANDFILL-19  

 

     b.  Title:                           ASHLAND LANDFILL    

    

   OFF. /WAREHOUSE RENO  

 

2.  PROFESSIONAL AGREEMENT: 

 

     a.  Date of Original Agreement        18-MAY18   

 

     b.  Type (Hourly, Lump Sum, %)        LUMP SUM   

 

     c.  Total Fees (Basic Services)        $37,800.00   

 

3.  PLAN AND PREPARATION STATUS: 

 

     a.  Right-of-Way & Permits (%)              0%   

 

     b.  Soil Survey (%)                0%   

 

     c.  Field Survey (%) (TOPO)              95%   

 

     d.  Preliminary Plans (%)               40%   

 

     e.  Final Plans (%)                0%   

 

     f.  Estimated Bid Date                SEPT/OCT 2018  

 

     g.  Estimated Cost of Construction                  $390,500.00     

 

4.  CONSTRUCTION STATUS: 

 

     a.  Actual Bid Date                       

 

     b.  Contractor                    

 

     c.  Contract Amount             

 

     d.  Work Order Issued                    

 

 

 

 

 

     e.  Total Contract Time (Calendar Days)                          110     

 

     f.  Scheduled Completion Date                       

 

     g.  Time Elapse Days (%)               0 (0%)    

 

     h.  Project Complete (%)                 0%   

 

     i.  Estimates Paid to Date ($)                $    

 

     j.  Date of Substantial Completion                       

5.  PROJECT COORDINATOR:    MILFORD & ASSOCIATES, INC.                 

6. REMARKS:                
                
               

       F.E. Milford III, P.E. 

 



Category Number: 9.
Item Number: B.

Wednesday, July 11, 2018

Item Title:
Providence Engineering and Design, LLC

Item Summary:
Providence Engineering and Design, LLC

ATTACHMENTS:
Description Upload Date Type
Providence Engineering and Design, LLC -
July 2018 7/3/2018 Backup Material
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                     95-DRA-37  
 b. Terrebonne Parish Council District No.:            4     
 c.   Providence Engineering and Design, LLC Project No.:      441-011  
 d. Title:  Forced Drainage Project Area 2-1A Drainage Imps.  
 Phase VI - Honeysuckle          
 
2.  PROFESSIONAL AGREEMENT: 
     
 a.   Date of Original Agreement April 2, 2009  
 b.   Type (Hourly, Lump Sum, %) Hourly and Lump Sum  
   c.   Total Fees (Basic and Additional Services) $144,000.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A / 100%  
 b.   Soil Survey (%) N/A  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $605,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date January 4, 2018  
 b.   Contractor Byron E. Talbot Contractors 
 c.   Contract Amount $589,017.50  
 d.   Date Work Order Issued February 27, 2018  
 e.   Total Contract Time (Days) 120 days  
 f.   Scheduled Completion Date July 9, 2018  
 g.   Time Elapse (Days) (%) 88 days (73.3%)  
 h.   Project Complete (%) 96%  
 i.   Estimates Paid to Date ($) $522,400.03  
    j.   Date of Substantial Completion June 7, 2018  
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 Contractor working on punchlist items. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                     10-LEV-31  
 b. Terrebonne Parish Council District No.:            7     
 c.   Providence Engineering and Design, LLC Project No.:      441-028  
 d. Title:  Suzie Canal (North) Levee Extension   
  
 
2.  PROFESSIONAL AGREEMENT: 
    Orig. Agree.-Aug. 17, 2010 
    Amend. No. 1-Sept. 26, 2016 
    Amend. No. 2-Feb. 23, 2017 
 a.   Date of Original Agreement Amend. No. 3-Dec. 14, 2017 
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $1,022,000.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) 100% / 100%  
 b.   Soil Survey (%) 100%  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $4,130,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date May 25, 2017  
 b.   Contractor River/Road Const., Inc.  
 c.   Contract Amount $3,878,803.79 c/o #3 (pending) 
 d.   Date Work Order Issued August 8, 2017  
 e.   Total Contract Time (Days) 373 calendar days c/o #4  
 f.   Scheduled Completion Date August 28, 2018  
 g.   Time Elapse (Days) (%) 328 days (87.9%)  
 h.   Project Complete (%) 92%  
 i.   Estimates Paid to Date ($) $3,342,282.11  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Bryan Breaud, P.E.  
 
 
6.   REMARKS: 
 
 Contractor completed clearing.  Working on shaping of levee.  Change Order No. 1 

approved to upgrade telemetry system, extend 20” discharge pipe and upgrade pre-
fab. building from 130 mph to 164 mph.  Change Order No. 2 approved to increase 
contract quantity of borrow embankment.   Order No. 3 to install additional 6’ gate 
submitted to Owner for approval.  Contractor completed metal building.  Working on 
electrical and limestone surface. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

 
Project Status Report 

   
June 28, 2018 

 
 
1.  PROJECT:           
  
 a.   Parish Project No.:                     14-HMPG-26  
 b. Terrebonne Parish Council District No.:                1  
 c.   Providence Engineering and Design, LLC Project No.:              441-051  
 d. Title: Critical Facilities Hardening - Courthouse Annex (HMGP)  
 
 
2.  PROFESSIONAL AGREEMENT: 
    Amend. No. 1-May 16, 2017 
 a.   Date of Original Agreement Aug. 13, 2014  
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $73,950.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A / By Contractor  
 b.   Soil Survey (%) N/A  
 c.   Field Survey (%) N/A  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $475,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date July 25, 2017  
 b.   Contractor BET Construction, Inc.  
 c.   Contract Amount $675,548.81 c/o #1  
 d.   Date Work Order Issued September 27, 2017  
 e.   Total Contract Time (Days) 224 days  
 f.   Scheduled Completion Date May 20, 2018  
 g.   Time Elapse (Days) (%) 221 days (98.7%)  
 h.   Project Complete (%) 99%  
 i.   Estimates Paid to Date ($) $641,771.37  
    j.   Date of Substantial Completion May 17, 2018  
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 

 
 Substantial completion inspection held on May 22, 2018.  Contractor working on 

punch list. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
              
 a.   Parish Project No.:                 13-DRA-22   
 b. Terrebonne Parish Council District No.:             8   
 c.   Providence Engineering and Design, LLC Project No.:             441-069  
 d. Title:  Upper Little Caillou Drainage Pump Station    
 
 
2.  PROFESSIONAL AGREEMENT: 
    Amend. No. 1-Oct. 23, 2017  
 a.   Date of Original Agreement June 17, 2013  
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $678,250.00   
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) 100% (ROW) 100% (Permits) 
 b.   Soil Survey (%) 100%  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $4,300,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date July 13, 2017  
 b.   Contractor Sealevel Construction  
 c.   Contract Amount $5,081,154.00  
 d.   Date Work Order Issued September 26, 2017  
 e.   Total Contract Time (Days) 300 days  
 f.   Scheduled Completion Date August 4, 2018  
 g.   Time Elapse (Days) (%) 263 days (87.7%)  
 h.   Project Complete (%) 65%  
 i.   Estimates Paid to Date ($) $2,617,342.27  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 Contractor is working on pile supports and decking.  Installed pumps and pipes on 

deck. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

 
Project Status Report 

   
June 28, 2018 

 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                   14-ROAD-06  
 b. Terrebonne Parish Council District Nos.:    2, 3 & 5  
 c.   Providence Engineering and Design, LLC Project No.:              441-083  
 d. Title:  Hollywood Road Widening (CE&I)   
 
 
2.  PROFESSIONAL AGREEMENT: 
     
 a.   Date of Original Agreement April 16, 2014  
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $1,747,994.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A  
 b.   Soil Survey (%) N/A  
 c.   Field Survey (%) N/A  
      d.  Preliminary Plans (%) N/A  
 e.   Final Plans (%) N/A  
 f.   Estimated Bid Date N/A  
 g.   Estimated Cost of Construction N/A  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date October 23, 2013  
 b.   Contractor Conti Enterprises, Inc.  
 c.   Contract Amount $12,545,948.97 c/o#22  
 d.   Date Work Order Issued August 8, 2014-time began 8/11/14 
 e.   Total Contract Time (Days) 528 days c/o#22  
 f.   Scheduled Completion Date Jan. 21, 2016 c/o#22  
 g.   Time Elapse (Days) (%) 832 days (162.2%)  
 h.   Project Complete (%) 100%  
 i.   Estimates Paid to Date ($) $12,478,443.48  
    j.   Date of Final Completion May 12, 2017  
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 All work complete.  Contract time stopped on November 18, 2016.  Final acceptance 

approved by Owner.  Engineer working on final change orders. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                   14-SCADA-13  
 b. Terrebonne Parish Council District Nos.:      
 c.   Providence Engineering and Design, LLC Project No.:              441-085  
 d. Title:  Telemetry System for Drainage Pump Stations (Phase III)  
 
 
2.  PROFESSIONAL AGREEMENT: 
    Amend. No. 2-March 17, 2017  
 a.   Date of Original Agreement Orig. Agr.-June 2, 2014  
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $60,700.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A  
 b.   Soil Survey (%) N/A  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date Beginning 2018  
 g.   Estimated Cost of Construction $340,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date April 17, 2018  
 b.   Contractor Force Industries  
 c.   Contract Amount $371,000.00  
 d.   Date Work Order Issued June 5, 2018  
 e.   Total Contract Time (Days) 150 days  
 f.   Scheduled Completion Date November 14, 2018  
 g.   Time Elapse (Days) (%) 10 days  
 h.   Project Complete (%) 6.7%  
 i.   Estimates Paid to Date ($) $0.00  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 Pre-construction conference held on June 5, 2018.  Contractor working on removal of old equipment. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                   14-ROAD-33  
 b. Terrebonne Parish Council District No.:               6  
 c.   Providence Engineering and Design, LLC Project No.:              441-094  
 d. Title:  Hollywood Road Extension - Valhi Blvd. to LA 182  
 
 
2.  PROFESSIONAL AGREEMENT: 
    Amend. No. 3-Feb. 9, 2018 
    Amend. No. 1-Aug. 11, 2016 
 a.   Date of Original Agreement Original Agree.-Nov. 10, 2014 
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $532,050.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) 100% / 100%  
 b.   Soil Survey (%) 100%  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $3,300,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date July 11, 2017  
 b.   Contractor LA Contracting Enterprise  
 c.   Contract Amount                               $3,408,367.60 c/o#2   
 d.   Date Work Order Issued September 13, 2017  
 e.   Total Contract Time (Days)               381 days c/o#3  
 f.   Scheduled Completion Date              October 18, 2018 c/o#3   
 g.   Time Elapse (Days) (%) 247 days (65.7%)  
 h.   Project Complete (%) 60%  
 i.   Estimates Paid to Date ($) $2,065,193.08  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 Contractor working on granular material and limestone base for roadway.  Contractor 

completed laying drainage pipes, catch basins and pre-cast bridge.  Contractor 
working on waterline adjustments.  Contractor forming and pouring concrete 
pavement.  
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                   15-LEV-27  
 b. Terrebonne Parish Council District No.:    5  
 c.   Providence Engineering and Design, LLC Project No.:              441-099  
 d. Title:  Six Foot Levee Ditch Improvements   
 
 
2.  PROFESSIONAL AGREEMENT: 
    Amend. No. 2-Jan. 18, 2018 
 a.   Date of Original Agreement September 30, 2015  
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $197,715.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A / 100%  
 b.   Soil Survey (%) 100%  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $835,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date October 5, 2017  
 b.   Contractor Low Land Const.  
 c.   Contract Amount $981,500.00  
 d.   Date Work Order Issued December 12, 2017  
 e.   Total Contract Time (Days) 211 days c/o #1  
 f.   Scheduled Completion Date August 1, 2018  
 g.   Time Elapse (Days) (%) 177 days (83.9%)  
 h.   Project Complete (%) 55%  
 i.   Estimates Paid to Date ($) $441,114.78  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 Contractor completed clearing.  Contractor submitted test of borrow materials.  

Contractor hauling borrow material.  Meeting held to discuss additional borrow 
needed. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                     15-SEW-51  
 b. Terrebonne Parish Council District No.:        1 & 2         
 c.   Providence Engineering and Design, LLC Project No.:      441-106  
 d. Title:  (Honduras St.) Lafayette Street Area Sewer Gravity Main Replacements 
  
 
2.  PROFESSIONAL AGREEMENT: 
     
 a.   Date of Original Agreement December 4, 2015  
 b.   Type (Hourly, Lump Sum, %) Lump Sum and Hourly  
   c.   Total Fees (Basic and Additional Services) $151,315.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A / 90%  
 b.   Soil Survey (%) N/A  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 98%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $1,092,495.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date December 12, 2017  
 b.   Contractor Command Const.  
 c.   Contract Amount $1,005,968.00 c/o#1 pending 
 d.   Date Work Order Issued January 28, 2018  
 e.   Total Contract Time (Days) 182 days c/o#1 pending  
 f.   Scheduled Completion Date September 9, 2018  
 g.   Time Elapse (Days) (%) 109 days (59.9%)  
 h.   Project Complete (%) 20%  
 i.   Estimates Paid to Date ($) $185,165.69  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 Contractor laid sewerline on Morgan St. and Hobson St.  Contractor working on 

concrete roadway replacement. 
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

 

Project Status Report 
 

June 28, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                     17-ELEC-GEN-14  
 b. Terrebonne Parish Council District No.:            1     
 c.   Providence Engineering and Design, LLC Project No.:      441-110  
 d. Title:  Houma Generating Station DC Battery System Replacement  
  
 
2.  PROFESSIONAL AGREEMENT: 
     
 a.   Date of Original Agreement April 24, 2017  
 b.   Type (Hourly, Lump Sum, %) Lump Sum  
   c.   Total Fees (Basic and Additional Services) $19,800.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A  
 b.   Soil Survey (%) N/A  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date 2017  
 g.   Estimated Cost of Construction $221,500.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date September 12, 2017  
 b.   Contractor Utility Maintenance Specialties 
 c.   Contract Amount $198,500.00  
 d.   Date Work Order Issued November 27, 2017  
 e.   Total Contract Time (Days) 130 days  
 f.   Scheduled Completion Date May 1, 2018  
 g.   Time Elapse (Days) (%) 127 days (97.7%)  
 h.   Project Complete (%) 100%  
 i.   Estimates Paid to Date ($) $178,650.00  
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 
 Contractor completed all work and requested substantial completion on April 28, 2018.  

Project is in 45-day lien period.  
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991 Grand Caillou Road 
Houma, Louisiana  70363-5705 

Ph:(985) 876-6380  Fax: (985) 876-0621 

 

Project Status Report 
   

June 6, 2018 
 
 
1.  PROJECT: 
  
 a.   Parish Project No.:                     17-ELT-41  
 b. Terrebonne Parish Council District No.:                 
 c.   Providence Engineering and Design, LLC Project No.:      441-113  
 d. Title:  115KV Transmission Line Improvements   
  
 
2.  PROFESSIONAL AGREEMENT: 
     
 a.   Date of Original Agreement September 26, 2017  
 b.   Type (Hourly, Lump Sum, %) Lump Sum  
   c.   Total Fees (Basic and Additional Services) $214,000.00  
 
     
3.   PLAN PREPARATION STATUS:   
  
 a.   Right-of-Way and Permits (%) N/A  
 b.   Soil Survey (%) 97%  
 c.   Field Survey (%) 100%  
      d.  Preliminary Plans (%) 100%  
 e.   Final Plans (%) 100%  
 f.   Estimated Bid Date August 2018  
 g.   Estimated Cost of Construction $1,250,000.00  
 
 
4. CONSTRUCTION STATUS: 
 
 a.   Actual Bid Date   
 b.   Contractor   
 c.   Contract Amount   
 d.   Date Work Order Issued   
 e.   Total Contract Time (Days)   
 f.   Scheduled Completion Date   
 g.   Time Elapse (Days) (%)   
 h.   Project Complete (%)   
 i.   Estimates Paid to Date ($)   
    j.   Date of Substantial Completion   
 
 
5.   PROJECT COORDINATOR: Clay Breaud  
 
 
6.   REMARKS: 
 

Plans and specifications submitted to Owner for review on May 18, 2018.  Addressing 
Owner comments, finalizing foundations. 



Category Number: 9.
Item Number: C.

Wednesday, July 11, 2018

Item Title:
T. Baker Smith, LLC

Item Summary:
T. Baker Smith, LLC

ATTACHMENTS:
Description Upload Date Type
T. Baker Smith, LLC - July 2018 7/5/2018 Backup Material
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TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 2 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E. 
 

2. PROJECT: 

a. Parish Project No. 01-DRA-40 
b. TBS Project No 2010.0107 

c. Title 
Modeling & Improvements of 1-1B Drainage System Channels (Phase 1C,  
St. Louis Bayou, Country Estates to US 90)-District 5 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement February 24, 2010 

b. Type (Hourly, Lump Sum, %) % Construction 

c. Fees  

1. Total Estimated (Basic & Additional) $306,400.00 

2. Current Budgeted Level $111,147.00 

3. Remaining to be earned at current budgeted 
level 

$14,608.00 

4. Earned to date $96,539.00 

 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 8% (3 of 24) 

b. Permits 100% 

c. Soil Survey N/A 

d. Field Survey 100% 

e. Preliminary Plans 100% 

f. Final Plans 95% 

g. Estimated Bid Date Not yet established 

h. Estimated Cost of Construction $1,270,050.00 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 

b. Contractor N/A 

c. Contract Amount N/A 

d. Date Work Order Issued N/A 

e. Total Contract Time (Days) N/A 

f. Scheduled Completion Date N/A 

g. Time Elapsed Days (%) N/A 

h. Project Complete (%) N/A 

i. Estimates Paid to Date ($) N/A 

j. Date of Substantial Completion N/A 

 

6. REMARKS: 

TPCG will send us a Notice to Proceed with rights-of-way once they are ready to move forward with this project. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 3 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E. 
 

2. PROJECT: 

a. Parish Project No. 01-DRA-40 
b. TBS Project No 2010.0100 

c. Title 
1-1B F.D. System Channel Improvements (Phase 1D) St. Louis Bayou,  
US 90 to LA 316 (District 5) 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement February 24, 2010 

b. Type (Hourly, Lump Sum, %) % Construction 

c. Fees  

1. Total Estimated (Basic & Additional) $318,250.00 

2. Current Budgeted Level $126,664.00 

3. Remaining to be earned at current budgeted 
level 

$17,088.00 

4. Earned to date $109,576.00 

 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 35% (9 of 26) 

b. Permits 100% 

c. Soil Survey N/A 

d. Field Survey 100% 

e. Preliminary Plans 100% 

f. Final Plans 95% 

g. Estimated Bid Date Not yet established 

h. Estimated Cost of Construction $1,236,250.00 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 

b. Contractor N/A 

c. Contract Amount N/A 

d. Date Work Order Issued N/A 

e. Total Contract Time (Days) N/A 

f. Scheduled Completion Date N/A 

g. Time Elapsed Days (%) N/A 

h. Project Complete (%) N/A 

i. Estimates Paid to Date ($) N/A 

j. Date of Substantial Completion N/A 

 

6. REMARKS: 

TPCG will send us a Notice to Proceed with rights-of-way once they are ready to move forward with this project. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 4 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E. 
 

2. PROJECT: 

a. Parish Project No. 10-CDBG-WTR-70 
b. TBS Project No 2011.0086 

c. Title 
Cedar Grove to Ashland Landfill Levee and Water Control Structure (CDBG) 
Project 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement February 26, 2011 

b. Type (Hourly, Lump Sum, %) % Construction 

c. Fees  

1. Total Estimated (Basic & Additional) $760,820.00 

2. Current Budgeted Level $596,570.00 

3. Remaining to be earned at current budgeted 
level 

$204,631.06 

4. Earned to date $391,938.94 

 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 70% 

b. Permits 98% 

c. Soil Survey 50% 

d. Field Survey 100% 

e. Preliminary Plans 100% 

f. Final Plans 95% 

g. Estimated Bid Date Not yet established 

h. Estimated Cost of Construction $2,586,100.00 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 

b. Contractor N/A 

c. Contract Amount N/A 

d. Date Work Order Issued N/A 

e. Total Contract Time (Days) N/A 

f. Scheduled Completion Date N/A 

g. Time Elapsed Days (%) N/A 

h. Project Complete (%) N/A 

i. Estimates Paid to Date ($) N/A 

j. Date of Substantial Completion N/A 

 

6. REMARKS: 

Ninety-five percent plans were submitted to the TPCG staff on 4/6/16. No comments have been received. 
Mitigation letters were requested to be updated on June 28, 2018.   
Upon notice to proceed by staff, TBS shall begin landowner appropriation process. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 5 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E. 

 

2. PROJECT: 

a. Parish Project No. 02-DRA-28 
b. TBS Project No 2016.0217 
c. Title Phase 4, 1-1A FD Improvements-Pump Station 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement February 29, 2016 

b. Type (Hourly, Lump Sum, %) Lump Sum 

c. Fees  

5. Total Estimated (Basic & Additional) $436,123 

6. Current Budgeted Level $429,760 

7. Remaining to be earned at current budgeted 
level $193,800 

8. Earned to date $235,960 

 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 100% 

b. Permits 100% 

c. Soil Survey 100% 

d. Field Survey 100% 

e. Preliminary Plans 100% 

f. Final Plans 95% 

g. Estimated Bid Date July, 2018 

h. Estimated Cost of Construction $3,313,045 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 

b. Contractor N/A 

c. Contract Amount N/A 

d. Date Work Order Issued N/A 

e. Total Contract Time (Days) N/A 

f. Scheduled Completion Date N/A 

g. Time Elapsed Days (%) N/A 

h. Project Complete (%) N/A 

i. Estimates Paid to Date ($) N/A 

j. Date of Substantial Completion N/A 

 

6. REMARKS: 

Comments were received from Engr. Staff on 6/5/2018 and have been addressed.  TBS is coordinating with the 
SWFCP Manager to schedule plan-in-hand.  All rights-of-way have been obtained. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 6 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E. 
 

2. PROJECT: 

a. Parish Project No. 01-DRA-44 
b. TBS Project No 2001.0086 
c. Title Mount Pilgrim Forced Drainage Area 6-3-Humphries (District 2) 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement December 26,2001 

b. Type (Hourly, Lump Sum, %) Lump Sum 

c. Fees  

1. Total Estimated (Basic & Additional) $813,700.00 

2. Current Budgeted Level $402,166 

3. Remaining to be earned at current budgeted 
level $131,266 

4. Earned to date $270,900 

 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 20% 

b. Permits 90% 

c. Soil Survey 0% 

d. Field Survey 40% 

e. Preliminary Plans 50% 
f. Final Plans 0% 
g. Estimated Bid Date Not yet established 
h. Estimated Cost of Construction $3,647,500 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 

b. Contractor N/A 
c. Contract Amount N/A 
d. Date Work Order Issued N/A 
e. Total Contract Time (Days) N/A 
f. Scheduled Completion Date N/A 
g. Time Elapsed Days (%) N/A 
h. Project Complete (%) N/A 
i. Estimates Paid to Date ($) N/A 
j. Date of Substantial Completion N/A 

 

6. REMARKS: 

TBS submitted a project permit to agencies on July 27, 2016.   
TBS received Public Notice from LDNR on April 24, 2017.  
TBS continues to monitor permit as necessary. 
 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 7 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E.                                
 

2. PROJECT: 

a. Parish Project No. 09-DRA-06 
b. TBS Project No 2009.0656 
c. Title Drainage Areas near Lake Boudreaux Freshwater Introduction (District 7) 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement October 6, 2009 

b. Type (Hourly, Lump Sum, %)  

c. Fees  

1. Total Estimated (Basic & Additional) $894,248 

2. Current Budgeted Level $642,633 

3. Remaining to be earned at current budgeted 
level $132,802 

4. Earned to date $509,831 

 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 0% 

b. Permits 50% 

c. Soil Survey 100% 

d. Field Survey 90% 

e. Preliminary Plans 100% 
f. Final Plans 0% 
g. Estimated Bid Date Not yet established 
h. Estimated Cost of Construction $6,057,580 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 
b. Contractor N/A 
c. Contract Amount N/A 
d. Date Work Order Issued N/A 
e. Total Contract Time (Days) N/A 
f. Scheduled Completion Date N/A 
g. Time Elapsed Days (%) N/A 
h. Project Complete (%) N/A 
i. Estimates Paid to Date ($) N/A 
j. Date of Substantial Completion N/A 

 

6. REMARKS: 

TBS received Amendment No. 2 on May 2, 2017 and completed field surveys on May 31, 2017. TBS submitted 
30% preliminary plans and specifications on July 6, 2017.  TBS is preparing a proposal/amendment as requested 
by TPCG Staff to provide permitting and final design services. 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 8 of 11 

1. PROJECT COORDINATOR Amber Plessala, P.E. 
 

2. PROJECT: 

a. Parish Project No. 01-DRA-40 
b. TBS Project No 2010.0115 

c. Title 
Modeling Improvements of 1-1B F.D. System Channels (Phase 3A, Reach 3) 
C.C.C. Ditch Widening (District 5) 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement February 24, 2010 

b. Type (Hourly, Lump Sum, %) % Construction (est.) 

c. Fees  

1. Total Estimated (Basic & Additional) $320,050 

2. Current Budgeted Level $648,087 

3. Remaining to be earned at current budgeted 
level $146,245 

4. Earned to date $501,842 

 

4. PLAN PREPERATION STATUS: 

a. Right-of-way 95% 

b. Permits 100% 

c. Soil Survey 100% 

d. Field Survey 95% 

e. Preliminary Plans 100% 
f. Final Plans 98% 
g. Estimated Bid Date Not yet established 
h. Estimated Cost of Construction $1,407,250 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 
b. Contractor N/A 
c. Contract Amount N/A 
d. Date Work Order Issued N/A 
e. Total Contract Time (Days) N/A 
f. Scheduled Completion Date N/A 
g. Time Elapsed Days (%) N/A 
h. Project Complete (%) N/A 
i. Estimates Paid to Date ($) N/A 
j. Date of Substantial Completion N/A 

 

6. REMARKS: 

Final plans are 98% complete. Servitudes plats for tracts between Darlene Street and Northpark S/D have been 
delivered to Engineering for appraisals.  TBS is waiting for all servitudes by TPCG administration to be acquired to 
complete final plans.   



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 9 of 11 

1. PROJECT COORDINATOR Kevan Keiser, P.E. 

2. PROJECT: 
 

a. Parish Project No. 13-HMGP-16   Bonanza PS 
b. TBS Project No 2013.0612 
c. Title Bonanza Pump Station Improvements 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement July 5, 2013 
b. Type (Hourly, Lump Sum, %) % Complete 
c. Fees  

1. Total Estimated (Basic & Additional) $162,493.09 
2. Current Budgeted Level $159,275.00 
3. Remaining to be earned at current budgeted 

level 
$30,104 

4. Earned to date $129,171 
 

4. PLAN PREPARATION STATUS: 

a. Right-of-way 98% 
b. Permits 100% 
c. Soil Survey 100% 
d. Field Survey 100% 
e. Preliminary Plans 100% 
f. Final Plans 100% 
g. Estimated Bid Date July, 2018 
h. Estimated Cost of Construction $584,845.00 

 

5. CONSTRUCTION STATUS: 

a. Actual Bid Date N/A 
b. Contractor N/A 
c. Contract Amount N/A 
d. Date Work Order Issued N/A 
e. Total Contract Time (Days) N/A 
f. Scheduled Completion Date N/A 
g. Time Elapsed Days (%) N/A 
h. Project Complete (%) N/A 
i. Estimates Paid to Date ($) N/A 
j. Date of Substantial Completion N/A 

6. REMARKS: 

All servitude agreements have been approved and are being recorded.  TBS shall include the alternate bid as per 
MAC Properties right-of-way and will request Notice to Proceed with advertising.  

  



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 10 of 11 

1. PROJECT COORDINATOR Amber L. Plessala, P.E. 

2. PROJECT: 

a. Parish Project No. 15-SEW-47 
b. TBS Project No 2016.0029 

c. Title 

Carriage Cove Lift Station Renovation & Helena Lift Station 
Replacement 

 

3. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement November 24, 2015 
b. Type (Hourly, Lump Sum, %) Lump Sum/T&M 
c. Fees  

1. Total Estimated (Basic & Additional) $151,219 
2. Current Budgeted Level $151,019 
3. Remaining to be earned at current budgeted 

level $70,741 
4. Earned to date $80,278 

4. PLAN PREPARATION STATUS:                                                           

a. Right-of-way 100% 
b. Permits 100% 
c. Soil Survey 100% 
d. Field Survey 100% 
e. Preliminary Plans 100% 
f. Final Plans 100% 
g. Estimated Bid Date Early 2018 
h. Estimated Cost of Construction $475,241.80 

5. CONSTRUCTION STATUS: 
a. Actual Bid Date March 20, 2018 
b. Contractor LA Contracting Enterprise, LLC 
c. Contract Amount $440,579.00 
d. Date Work Order Issued June 25, 2018 
e. Total Contract Time (Days) 120 Calendar Days 
f. Scheduled Completion Date October 23, 2018 
g. Time Elapsed Days (%) 2.5% 
h. Project Complete (%) 0% 
i. Estimates Paid to Date ($) 0.00 
j. Date of Substantial Completion N/A 

 

6. REMARKS: 

 
Project bid on March 20, 2018; three (3) bid proposals received. LA Contracting Enterprise, LLC was low bidder at 
$440,579.00. Notice of Award sent to LA Contracting Enterprise, LLC on April 23, 2018.  Recorded contract mailed 
to contractor on 6/5/2018.  A pre-construction meeting was held for June 14, 2018. Notice to Proceed with 
construction was issued for June 25, 2018.  Contractor has begun construction layout work. 

 

  



TERREBONNE PARISH CONSOLIDATED GOVERNMENT 
TBS ENGINEERING STATUS REPORT 

July 11, 2018 

Page 11 of 11 

7. PROJECT COORDINATOR Amber L. Plessala, P.E. 

8. PROJECT: 

a. Parish Project No. 17-OYS-37 
b. TBS Project No 2017.0907 
c. Title Oyster Bed Surge Protection in Lake Chien and Tambour 

 

9. PROFESSIONAL AGREEMENT: 

a. Date of Original Agreement May 2, 2018 
b. Type (Hourly, Lump Sum, %) Lump Sum/T&M 
c. Fees  

5. Total Estimated (Basic & Additional) $661,591.50 
6. Current Budgeted Level $661,591.50 
7. Remaining to be earned at current budgeted 

level $625,132.22 
8. Earned to date $36,459.28 

10. PLAN PREPARATION STATUS:                                                           

a. Right-of-way 0% 
b. Permits 0% 
c. Soil Survey 75% 
d. Field Survey 80% 
e. Preliminary Plans 3% 
f. Final Plans 0% 
g. Estimated Bid Date June 1, 2018 (Phase I) 
h. Estimated Cost of Construction $468,000 (Phase I) 

11. CONSTRUCTION STATUS: 
a. Actual Bid Date N/A 
b. Contractor N/A 
c. Contract Amount N/A 
d. Date Work Order Issued N/A 
e. Total Contract Time (Days) N/A 
f. Scheduled Completion Date N/A 
g. Time Elapsed Days (%) N/A 
h. Project Complete (%) N/A 
i. Estimates Paid to Date ($) N/A 
j. Date of Substantial Completion N/A 

 

12. REMARKS: 

 

Kickoff meeting held on May 1, 2018.   
Contracts executed May 2, 2018.  Field trip held on June 6, 2018.   
TBS is preparing the design and study report, and completing soil and field surveys. 
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TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Brian Hazlip, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  16-SEW-13  
b. GIS Project No.  39130-1012/1013  
c. Title Renovations of Afton, Ardoyne, and Naquin   
 Sewer Lift Stations  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement May 23, 2016 
b. Type (Hourly, Lump Sum, %) Lump Sum and T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $156,691.00 
ii. Current Budgeted Level $156,691.00 

iii. Remaining to be Earned at Current Budgeted Level $85,829.32 
iv. Earned to Date $70,861.68 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Soil Survey N/A 
c. Field Survey Completed 
d. Preliminary Plans Completed 
e. Final Plans Afton & Ardoyne: 100%, Naquin: In-Progress 
f. Estimated Bid Date Afton & Ardoyne: March 8, 2018; Naquin: TBD 
g. Estimated Cost of Construction  

Afton & Ardoyne  $264,000.00 
Naquin TBD 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date Afton & Ardoyne: March 8, 2018 
b. Contractor Afton & Ardoyne: LA Contracting Enterprise, LLC 
c. Contract Amount Afton & Ardoyne: $441,800.00 
d. Date Work Order Issued May 21, 2018 
e. Total Contract Time (Days) Afton & Ardoyne: 120 days 
f. Scheduled Completion Date September 18, 2018 
g. Time Elapsed (Days)  40 Days 
h. Project Complete (%) 33.33 % 
i. Estimates Paid to Date ($) $0.00 

  
7. Remarks 

Afton & Ardoyne Stations 
- LA Contracting is expected to start mobilizing to the Ardoyne location on July 9, 2018. Mobilization to the Afton location is expected on 
August 3, 2018. 
- Submittals have been received from the contractor for various aspects of the projects.  The submittals have been reviewed and 
returned to the contractor for revisions as required.  
- A meeting was held with LA Contracting, TPCG and GIS to discuss the changes to the Electrical Design/Configuration for the Ardoyne 
and Afton Pump Stations.  LA Contracting to submit a proposal for cost savings/contract time extension associated with this change.  
- Notice to Proceed was issued to the contractor for May 21, 2018 with a project completion date of September 18, 2018. 
- A Pre-Construction Meeting was held with TPCG, LA Contracting, LLC and GIS on May 10, 2018. 
- Fully executed contracts were received from TPCG on April 27, 2018.   
- Partially executed contracts were received from LA Contracting and submitted to TPCG for further execution on April 11, 2018. 
- Notice of Award was issued to LA Contracting on April 2 along with construction contract and other contract documents for execution. 
- GIS submitted Bid Evaluation and Award Recommendation to TPCG on March 14, 2018 and was approved by TPCG Council on March 26.  
- Bid Opening was held on March 8, 2018.  7 Bids were received. 
- Project advertised for Bids on February 9, 2018 and a Non-Mandatory Pre-Bid Conference was held on February 28.  
- Comments received from TPCG were incorporated into the Final Issued for Bid Set and was submitted to TPCG on October 27, 2018.   
- Meeting with TPCG took place on March 30, 2017 to discuss final design set. 

  



Naquin Station 
- Awaiting parcel acquisition. 
- Topographic survey has been completed and processed. 
- Layout of the new station and gravity piping is under design. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Christopher Jeanice, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  16-SEW-12  
b. GIS Project No.  39130-1014/1015  
c. Title South Wastewater Treatment Levee Plant  
 Sta. 73+15 thru 111+21  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement May 23, 2016 
b. Type (Hourly, Lump Sum, %) Lump Sum and T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $81,795.00 
ii. Current Budgeted Level $81,795.00 

iii. Remaining to be Earned at Current Budgeted Level $89.55 
iv. Earned to Date $81,705.45 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits Completed 
c. Soil Survey N/A 
d. Field Survey Completed 
e. Preliminary Plans Completed 
f. Final Plans Completed 
g. Estimated Bid Date January 2017 
h. Estimated Cost of Construction $375,000.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date March 15, 2017 
b. Contractor Lil Man Construction, LLC 
c. Contract Amount $281,513.26 
d. Date Work Order Issued May 20, 2017 
e. Total Contract Time (Days) 172 
f. Scheduled Completion Date November 1, 2017 
g. Time Elapsed Days (%) 172 
h. Project Complete (%) 100% 
i. Estimates Paid to Date ($) $281,513.26 

  
7. Remarks 

- GIS to submit Final Completion Report to TPCG in the coming days.  
- Final Pay App. No. 8 for retainage in the amount of $28,150.78 along with the clear lien certificate was submitted to TPCG on June 4.  
- 45 Day Clear Lien period expired on May 12, 2018.  
- Substantial Completion certificate was approved and recorded with the TPCG Clerk of Court on March 29, 2018. 
- Balancing Change Order No. 3 with a reduction of $124,665.74 was approved by TPCG Council on February 5, 2018. 
- GIS substantial completion walk-thru of the project was held on Dec. 14 with Lil Man Construction, GIS and TPCG present. 
- Hauling operations, levee fill placement, fabric and riprap installation, and seeding activities have been completed. 
- Change Orders No. 1 thru 3 added 52 weather days to the Contract. 
- Contractor mobilized equipment to the site on June 6, 2017. 
- Pre-Construction Meeting was held on May 11, 2017. 
- Project was officially awarded to Lil Man Construction on April 17, 2017. 
- Bid Opening was held on March 15, 2017. 
- Pre-Bid Conference took place on February 22, 2017. 
- Final Design Phase Deliverable was submitted on September 30, 2016. 
-  Study and Report Phase Deliverable was submitted on July 6, 2016. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Christopher Jeanice, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  16-LOCK-61  
b. GIS Project No.  39130-1032/1033  
c. Title Petit Caillou Lock Structure Project  
   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement October 14, 2016 
b. Type (Hourly, Lump Sum, %) Lump Sum and T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $1,000,413.25 
ii. Current Budgeted Level $1,000,413.25 

iii. Remaining to be Earned at Current Budgeted Level $1,566.76 
iv. Earned to Date $998,846.49 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits Competed 
c. Soil Survey Completed 
d. Field Survey Completed 
e. Preliminary Report Completed 
f. Preliminary Design Report Completed 
g. Final Design Report Completed 
h. Estimated Bid Date TBD 
i. Estimated Cost of Construction – Base Bid $8,821,285.00 

Estimated Cost of Construction for Bid Add 1 – Concrete Corrosion Protection $77,682.00 
Estimated Cost of Construction for Bid Add 2 – Spare Parts (Gate) $44,000.00 
Estimated Cost of Construction for Bid Add 3 – Spare Parts (Butterfly Valves) $88,000.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- GIS currently finalizing “Issued for Bid” set while awaiting Notice to Proceed for Bidding from TPCG. 
- A page turn meeting was held with TPCG and TLCD on June 7, 2018 and comments are currently being incorporated into the project.  
-  LDNR draft permit has been issued as of April 23, 2018. USACE Permit was issued on May 31, 2018.  
- 95% Final Design Report was submitted to TPCG on January 4, 2018.  
- Review meeting was held on December 12 with GIS, TPCG and TLCD to review draft of 95% Design Drawings. 
- Comments received by the agencies present at the review meeting have been incorporated into the final design set. 
- NTP for Final Design was received on October 27, 2017. 
- Eustis Geotechnical report hard copy was submitted to TPCG on August 14, 2017. 
- GIS submitted preliminary design package to TPCG on July 25, 2017. 
- GIS has completed preliminary design package for the selected Miter Gate Alternative. 
- GIS met with TPCG on July 14, 2017 to present design of proposed structure and discuss design components. 
- Ongoing coordination/correspondence with Geotechnical engineer on preliminary geotechnical data. 
- Preliminary pile capacity data received from geotechnical engineer on March 20, 2017. 
- TPCG executed amendment for Preliminary Design Phase was received on March 7, 2017. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Seneca Toussant, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  16-DRA-26  
b. GIS Project No.  39130-1020/1021  
c. Title Chacahoula/Gibson Drainage Project  
   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement May 23, 2016 
b. Type (Hourly, Lump Sum, %) Lump Sum and T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $1,045,010.00 
ii. Current Budgeted Level $1,045,010.00 

iii. Remaining to be Earned at Current Budgeted Level $262,009.08 
iv. Earned to Date $783,000.92 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way TBD 
b. Permits Completed 
c. Soil Survey Completed 
d. Field Survey Completed 
e. Preliminary Report Completed 
f. Preliminary Design Report Completed 
g. Final Design Report Completed 
h. Estimated Bid Date June 13, 2018 
i. Estimated Cost of Construction for Base Bid $8,266,153.00 

Estimated Cost of Construction for Bid Add 1 – Automatic Trash Rakes $895,500.00 
Estimated Cost of Construction for Bid Add 2 – Generator System $1,450,650.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date June 20, 2018 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- A total of 8 bids were received with M R Pittman Group, LLC being the apparent lowest responsive bidder.  GIS is currently evaluating 
the bids and will prepare an Award Recommendation to TPCG.  
- Bid Opening was held on June 20, 2018. 
- Addendum No. 1-6 were issued with the most critical change including revising the motor starters from Soft Start to VFDs. 
- Project advertised for bids on May 11, 2018 and a Pre-Bid Meeting was held on May 23, 2018.  
- Comments were addressed and incorporated into the Issue for Bid Set of Plans & Specifications and submitted to TPCG on April 19. 
- Final Design comments were received from TPCG on April 12.  
- Final Design Plans and Specs was submitted to TPCG on March 7, 2018. 
- Boundary Survey and establishment of property boundaries received from MPH on February 2, 2018.   
-  Electrical Service is now available from SLECA to the project site for 900 HP pumps. 
- As of August 21, 2017, GIS to design motor starter panels and Parish to design automation control panels. 
- GIS met with TPCG on May 9, 2017 to discuss 30% design set. 
- Geotechnical Exploration has been completed. 
- Topographical Survey has been completed. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Seneca Toussant, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  16-DRA-25  
b. GIS Project No.  39130-1022/1023  
c. Title Petit Caillou Drainage Project  
   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement May 31, 2016 
b. Type (Hourly, Lump Sum, %) Lump Sum and T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $747,739.43 
ii. Current Budgeted Level $747,739.43 

iii. Remaining to be Earned at Current Budgeted Level $227,547.69 
iv. Earned to Date $520,191.74 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits In-Progress 
c. Soil Survey In-Progress 
d. Field Survey Completed 
e. Preliminary Plans Completed 
f. Preliminary Design Plans Completed 
g. Final Plans In-Progress 
h. Estimated Bid Date TBD 
i. Estimated Cost of Construction for Base Bid $7,225,072.00 

Estimated Cost of Construction for Bid Add 1 – Automatic Trash Rakes $650,000.00 
Estimated Cost of Construction for Bid Add 2 – Generator System Diesel $50,650.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- GIS currently working on final design set including drawings and technical specifications.  
- Currently revising pump station layout based on electrical pump recommendations. 
- As of April 30, 2018, TPCG requested updated preliminary plans for the electrical pumps. GIS has completed this request and revised 
plans were submitted to the Parish. 
- Geotech Update: Drilling was completed on February 23, 2018.  Geotech info was provided for design purposes. Final report pending.  
- Permitting Update: GIS and TPCG met with LDNR to discuss issue of Fastland vs. Wetland at the site. LDNR has requested additional 
survey data to determine GIS’s claims that the pump station is in fact to be located in Fastland.  
- Certificates of Location and Design and Certificates of Chief Engineer were executed by Project Engineer and returned to TPCG attorney 

on January 22, 2018. 
- Final MPH Plats on proposed land to be acquired were submitted on Dec. 21 to TPCG along with GIS comments. 
- Final Stamped Grant Application H&H Report was submitted to TPCG on October 23, 2017. 
- Grant Application H&H Report was submitted to TPCG on September 25, 2017. 
- Preliminary Design page turn meeting held with TPCG on May 9, 2017.   
- GIS met with TPCG on May 9 to discuss the Preliminary Design Set. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Christopher Jeanice, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  16-DRA-28  
b. GIS Project No.  39130-1018/1019  
c. Title Whiskey Island Sand Retention & 

Protection Project 
 

   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement May 23, 2016 
b. Type (Hourly, Lump Sum, %) Lump Sum and T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $250,000.00 
ii. Current Budgeted Level $250,000.00 

iii. Remaining to be Earned at Current Budgeted Level $40,595.72 
iv. Earned to Date $209,404.28 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits N/A 
c. Soil Survey N/A 
d. Field Survey N/A 
e. Study & Report Phase Completed 
f. Preliminary Plans TBD 
g. Final Plans TBD 
h. Estimated Bid Date TBD 
i. Estimated Cost of Construction $25,000,000.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- Project is at a standstill.  Plan of action going forward is to be determined. 
- Latest CPRA comments were received on December 20, 2016; GIS discussed received comments with TPCG. 
- Study and Report Phase deliverable was submitted on October 10, 2016. 
 
 
 
 
 
 
 
 
 
 
 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Mohan Menon  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.    
b. GIS Project No.  39130-1044  
c. Title CPRA 2017 Coastal Master Plan  
   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement January 13, 2017 
b. Type (Hourly, Lump Sum, %) T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $25,000.00 
ii. Current Budgeted Level $10,000.00 

iii. Remaining to be Earned at Current Budgeted Level $5.590.00 
iv. Earned to Date $4,410.00 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits N/A 
c. Soil Survey N/A 
d. Field Survey N/A 
e. Study & Report Phase N/A 
f. Preliminary Plans N/A 
g. Final Plans N/A 
h. Estimated Bid Date N/A 
i. Estimated Cost of Construction N/A 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date N/A 
b. Contractor N/A 
c. Contract Amount N/A 
d. Date Work Order Issued N/A 
e. Total Contract Time (Days) N/A 
f. Scheduled Completion Date N/A 
g. Time Elapsed Days (%) N/A 
h. Project Complete (%) N/A 
i. Estimates Paid to Date ($) N/A 

  
7. Remarks 

- GIS reviewed the Master Plan (2017) in its entirety, specifically the master plan projects for Terrebonne Parish. 
- Oneil Malbrough met with parish officials to discuss the priorities and the strategies. 
- GIS provided TPCG draft comments for the Parish President. 
- GIS personnel attended public meeting on the Master Plan in Houma. 
 
 
 
 
 
 
 
 
 
 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Seneca Toussant, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  17-PAV-01  
b. GIS Project No.  39130-1041/1042  
c. Title Falgout Canal Road Repaving Project  
 Construction Admin Phase  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement April 3, 2017 
b. Type (Hourly, Lump Sum, %) Lump Sum & T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $534,170.00 
ii. Current Budgeted Level $534,170.00 

iii. Remaining to be Earned at Current Budgeted Level $123,042.35 
iv. Earned to Date $411,127.65 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Soil Survey Completed 
c. Field Survey Completed 
d. Preliminary Report Completed 
e. Preliminary Design Report Completed 
f. Final Design Report Completed 
g. Estimated Bid Date November 14, 2017 
h. Estimated Cost of Construction $3,900,000.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date November 21, 2017 
b. Contractor Huey P. Stockstill, LLC 
c. Contract Amount $2,688,356.97 
d. Date Work Order Issued February 22, 2018 
e. Total Contract Time (Days) 165 Calendar Days 
f. Scheduled Completion Date August 6, 2018 
g. Time Elapsed Days (%) 128 Days 
h. Project Complete (%) 77.57% 
i. Estimates Paid to Date ($) $286,971.72 

  

7. Remarks 
- Contractor set to begin pulverizing activities in the reconstruct portion of the project from Sta. 61+00 to Sta. 119+09. 
- HPS has completed the binder course of asphalt and has begun paving the wearing course and shoulder east of the reconstruction 
portion from Sta. 119+09 to Sta. 212+93. 
- Milling has been completed from Sta. 119+09 to Sta. 212+93.  Additional patching has been identified and patched.  Overlay activates to 
begin on this portion of the roadway.  
- Contractor began patching work on May 14, 2018 and completed patching east of the reconstruct section on May 31, 2018. 
- Contractor has removed the calcified/compacted stone on the existing surface generated from ongoing projects on Falgout Canal Rd. 
- Change Order No. 1 in regards to additional patching areas identified in the existing asphalt was approved by TPCG Council on May 9. 
- Contractor began clearing and grubbing activities and temporary hay bales and silt fencing is to be installed.  
- Hesco Baskets have been removed from the project site. 
- Construction Layout has been completed by the contractor's surveyor and earthwork stakes are set.   
- Notice to Proceed was issued on February 22, 2018. 
- Construction coordination meeting was held on February 14 with Huey P. Stockstill, LLC, Sealevel, and Ceres to discuss project phasing. 
- Pre-Construction Meeting was held on January 31, 2018 with the Contractor and TPCG representatives.   
- Notice of Award was issued to Huey P. Stockstill on December 12. 
- TPCG Council approved resolution on Nov. 27 for Huey P. Stockstill for the contract base and bid additive. 
- Bid Opening was held on November 21, 2017. 
- Addenda No. 1 thru No. 4 were issued on the following dates respectively: Nov. 3, Nov. 8, Nov. 13, and Nov. 16. 
- Pre-Bid Meeting took place on October 31, 2017 at the GIS Engineering Houma office. 
- Project advertised for Bids on October 19, 2017. 



- Revised Plans and Specs including comments received were submitted to TPCG on August 31, 2017. 
- Final Plans and Specs were submitted to the Parish on August 19, 2017 for review. 
- Final Geotechnical recommendations were received and have been incorporated into the Final set of drawings and specs. 
- Alternative Analysis Report Deliverable was submitted to TPCG on April 25, 2017. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Christopher Jeanice, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  17-SEW-06  
b. GIS Project No.  39130-1046/1047  
c. Title South Wastewater Treatment Plant   
 Levee Rehabilitation at Cells 2 & 3  
 Construction Admin Phase  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement April 24, 2017 
b. Type (Hourly, Lump Sum, %) Lump Sum & T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $109,975.00 
ii. Current Budgeted Level $109,975.00 

iii. Remaining to be Earned at Current Budgeted Level $17,017.50 
iv. Earned to Date $92,957.50 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Soil Survey Completed 
c. Field Survey Completed 
d. Preliminary Plans Completed 
e. Final Plans Completed 
f. Estimated Bid Date October 31, 2017 
g. Estimated Cost of Construction $621,000.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date October 31, 2017 
b. Contractor Circle, LLC 
c. Contract Amount $648,030.00 
d. Date Work Order Issued February 9, 2018 
e. Total Contract Time (Days) 120 Calendar Days 
f. Scheduled Completion Date June 9, 2018 
g. Actual Substantial Completion Date May 15, 2018 
h. Time Elapsed (Days) 95 Days 
i. Project Complete (%) 100%  
j. Estimates Paid to Date ($) $504,162.00 

  
7. Remarks 

-  Final balancing Change order including addition of geotextile fabric and underrun of embankment and seeding bid items, will be issued 
for TPCG review and final processing, once limestone road installation has been completed.   
- Contractor to begin equipment mobilization for limestone road installation the week of July 2.  
- The final As-Built Survey will be performed once the limestone road along the crown has been completed. 
- As per GIS recommendation and due to the current levee alignment being at 3-4 inches above the required levee elevation, the Post 28 
Day Survey requirement has been waived.   
- Substantial Completion has been granted to Circle, LLC as of May 15, 2018.  Substantial Completion Package including the Certificate of 
Substantial Completion and the approved Pre-28 Day Survey was submitted to TPCG and approved by TPCG Council on June 27, 2018.   
- Erosion control mats installation has been completed to the required dimensions and elevations along the levee side slopes.  
- A total of 9,230 cys have been delivered to the site as of May 9, 2018.  
- Hauling operations have been completed and the entire levee alignment has been brought up to an elevation of EL +8 ft.  
- Clearing and grubbing activities have been completed throughout the levee alignment. 
- Pre-construction survey was performed by Circle, LLC on March 15, 2018. 
- Contractor mobilized to site on March 14, 2018. 
- Contractor and PLS were on the project site on February 26 to validate location of monument and benchmarks previously installed. 
- Notice to Proceed was issued to Contractor on January 30, 2018 with effective date of February 9, 2018.   
- Pre-Construction Meeting was held with TPCG and Contractor on January 30, 2018 at the GIS Houma office. 
- Executed Contract was received from TPCG on January 19, 2018. 



- TPCG Council approved award of base bid and bid additive to Circle, LLC on Dec. 13. Notice of award was issued to Circle on Dec. 14. 
- Addendum No. 1 was issued on October 24, 2017 and Bid Opening was held on Oct. 31. 
- Project was advertised on the following dates: October 4th, 11th, and 17th. Pre-Bid meeting took place on October 17, 2017. 
- Issued for Bid set was submitted to TPCG on September 1, 2017 for review.   
- Preliminary Design Phase deliverables including report and other attachments were submitted to TPCG for review on June 29. 
- Eustis Engineering Geotechnical report was submitted to GIS on June 15. 
- Preliminary Drawings and Opinion of Probable Construction Cost were submitted to TPCG on May 25 for FEMA purposes. 
- Topographical and Hydro Surveys performed by GIS on March 31, 2017. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Leah Selcer, E.I.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.    
b. GIS Project No.  39130-1070  
c. Title Ellendale Flood Protection  

& Drainage Assessment 
 

   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement June 28, 2017 
b. Type (Hourly, Lump Sum, %) T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $30,000.00 
ii. Current Budgeted Level $30,000.00 

iii. Remaining to be Earned at Current Budgeted Level $6,912.50 
iv. Earned to Date $23,087.50 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits N/A 
c. Soil Survey N/A 
d. Field Survey N/A 
e. Preliminary Plans Completed 
f. Final Plans TBD 
g. Estimated Bid Date TBD 
h. Estimated Cost of Construction $479,111.23 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- Concept and Alternative Report was submitted to TPCG on March 15, 2018. GIS currently awaiting comments from TPCG. 
- ITR has been completed and comments from review were incorporated to the report. 
- GIS has incorporated all incoming drainage to the project area. 
- Data compilation for Pump Station A at segment A and Pump Station B at Segment B has been completed. 
- FEMA flood insurance maps (FIRM) have been collected for the base flood elevations for Pump Stations A and B. 
- Earthwork volumes and estimated cost for Segment C have been completed. 
- Research and compilation on existing documentation for this private levee system has begun and will continue through the duration 

of the project. 
- Existing documentation and data have been incorporated into report/assessment to evaluate 3 alternatives. 
 
 
 
 
 
 
 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Kyle Galloway, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  17-DRA-42  
b. GIS Project No.  39130-1071/1072  
c. Title Bayou Terrebonne Drainage Project  
   
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement November 1, 2017 
b. Type (Hourly, Lump Sum, %) Lump Sum & T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $448,241.00 
ii. Current Budgeted Level $448,241.00 

iii. Remaining to be Earned at Current Budgeted Level $289,082.25 
iv. Earned to Date $159,158.75 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way TBD 
b. Soil Survey TBD 
c. Field Survey TBD 
d. Preliminary Plans In-Progress 
e. Final Plans TBD 
f. Estimated Bid Date TBD 
g. Estimated Cost of Construction $15,400,000.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- GIS is currently preparing scope adjustment to continue study of Bayou Cane Option.  
- A presentation was given to TPCG Parish President Gordon Dove on June 12, 2018.   
- Gauges: All locations have been installed. YSI will replace part on westside stage by July 13, 2018, due to current malfunctions.  
- GIS currently evaluating FTN’s modeling to asses any edits needed, including evaluation on issues discovered during rainfall of April 14. 
- Gauge installation and monitoring update: timber piles expected to be delivered on May 4. 
- GIS held a meeting with TPCG Engineering on February 21 to discuss the work to date and proposal for the model. 
- Performed field visit with YSI on February 9. 
- Site assessment along Bayou Terrebonne is substantially complete.  Several site visits were conducted with TPCG.  TPCG provided the 

drainage permits for locations identified during the site visit, and GIS is using them to better define the area that gravity drains to the 
bayou.  GIS is also researching other data sources, particularly FEMA. 

- GIS surveyed 19 cross sections in Bayou Terrebonne and the Bonanza intake and discharge.  GIS also surveyed spot elevations and 
measured culverts at points of interest.  GIS provided this data and the permits to FTN for use in modeling existing conditions.  

- GIS and FTN discussed the modeling effort via conference call on January 2, 2018 to determine FTN’s data needs.  
 
 
 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Christopher Jeanice, P.E.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  18-SEW-07  
b. GIS Project No.  39130-1102/1103  
c. Title South Wastewater Treatment Plant Levee  
 Elevation at Cell 1 & Headworks Upgrades  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement March 19, 2018 
b. Type (Hourly, Lump Sum, %) Lump Sum & T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $216,200.00 
ii. Current Budgeted Level $216,200.00 

iii. Remaining to be Earned at Current Budgeted Level $184,840.00 
iv. Earned to Date $31,360.00 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits N/A 
c. Soil Survey In-Progress 
d. Field Survey Completed 
e. Preliminary Plans Completed 
f. Final Plans In-Progress 
g. Estimated Bid Date TBD 
h. Estimated Cost of Construction $1,336,250.00 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- Final Design is currently ongoing.  
- Coordination with Geotech Engineer is ongoing. A meeting was held on June 15 with Eustis Engineering to discuss Final Design options 
chosen and define geotechnical needs.  Laboratory testing has been completed and preliminary borings were received on June 15.  
- As of May 22, 2018, the design options selected to proceed to the final design phase include: Option 1B – Levee Rehabilitation (4,185 
lft) without erosion control mats, Option 2B – Expansion of existing headworks structure with new bar screen and compactor, and Option 
3 – Replacement of cell 1 inflow pipe with anchors. 
- GIS submitted Preliminary Report with different design options evaluated to the TPCG on May 22, 2018. 
- A meeting was held with TPCG and GIS on Wednesday, May 16, 2018 to discuss project status, design options developed and go over 
initial drawings and cost estimates for each option. 
- GIS performed survey at the proposed levee location to be rehabilitated. Preliminary levee cross-sections have been completed. 
- Soil boring exploration was performed April 3 & 4.  A total of 3 borings were drilled.  
- Fully Executed Contract was received on March 23, 2018. 
- Meeting with GIS Team and TPCG Project Site Rep Brian Boquet was held on March 20, 2018 to discuss existing Treatment Plant 

operation details and go over as-built drawings. 
- GIS Internal Kick-Off Meeting was held on March 12 to discuss project scope, scheduling and resources required. 
- Scoping meeting was held with TPCG on February 22, 2018 to discuss scope and over project needs. 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Leah Selcer, E.I.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.  18-SEW-02  
b. GIS Project No.  39130-1092/1093  
c. Title Martin Luther King Sanitary Sewer   
 Assessment Project  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement March 19, 2018 
b. Type (Hourly, Lump Sum, %) Lump Sum & T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $183,417.49 
ii. Current Budgeted Level $183,417.49 

iii. Remaining to be Earned at Current Budgeted Level $159,326.75 
iv. Earned to Date $  24,090.74 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits N/A 
c. Soil Survey TBD 
d. Field Survey TBD 
e. Preliminary Plans In-Progress 
f. Final Plans TBD 
g. Estimated Bid Date TBD 
h. Estimated Cost of Construction TBD 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- Currently working on Preliminary Design Phase.  Estimated deliverable date of July 20, 2018. 
- GIS currently setting up preliminary plans and plan profile sheets for review prior to finalizing project outreach schedule.  
- Topographic survey was received on April 20, 2018. Survey surface deliverable was received on April 27, 2018.   
- MPH currently completing Boundary Research efforts.  
 
 
 
 
 
 
 
 
 
 
 
 

 



TERREBONNE PARISH CONSOLIDATED GOVERNMENT  
PROJECT STATUS REPORT 

GIS Engineering, LLC 
 

June 30, 2018 
 

1. PROJECT COORDINATOR:   Leah Selcer, E.I.  
2. CONSTRUCTION MANAGER:    
 
3. PROJECT:  
a. Parish Project No.    
b. GIS Project No.  39130-1106/1107  
c. Title LA Sidewalk Rehabilitation Project  
  
  
4. PROFESSIONAL AGREEMENT  
a. Date of Original Agreement March 1, 2018 
b. Type (Hourly, Lump Sum, %) Lump Sum & T&M 
c. Fees  

i. Total Estimated (Basic & Additional) $91,748.00 
ii. Current Budgeted Level $91,748.00 

iii. Remaining to be Earned at Current Budgeted Level $91,748.00 
iv. Earned to Date $0.00 

  
5. PLAN PREPARATION STATUS  
a. Right-of-Way N/A 
b. Permits N/A 
c. Soil Survey TBD 
d. Field Survey TBD 
e. Preliminary Plans In-Progress 
f. Final Plans TBD 
g. Estimated Bid Date TBD 
h. Estimated Cost of Construction TBD 

 

6. CONSTRUCTION STATUS  
a. Actual Bid Date TBD 
b. Contractor TBD 
c. Contract Amount TBD 
d. Date Work Order Issued TBD 
e. Total Contract Time (Days) TBD 
f. Scheduled Completion Date TBD 
g. Time Elapsed Days (%) TBD 
h. Project Complete (%) TBD 
i. Estimates Paid to Date ($) TBD 

  
7. Remarks 

- GIS is proceeding with preliminary plan setup.  
- GIS has requested an extension of the Preliminary Plan submittal to July 27, 2018 due to additional work required than anticipated.    
- GIS received the Topo Survey from T. Baker Smith on June 12, 2018.  
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