



EXECUTIVE SUMMARY

(REQUIRED FOR ALL SUBMISSIONS)

PROJECT TITLE	
17-GOVGEN-50	Government Tower Generator

PROJECT SUMMARY (200 WORDS OR LESS)
Installation of a generator and other items of work associated with the installation of the generator

PROJECT PURPOSE & BENEFITS (150 WORDS OR LESS)
Change Order No. 2 consists of unanticipated electrical work required to reconfigure area lighting conductors, exposed during the demolition work. This change order also includes an increase of 4 calendar days due to adverse weather.

TOTAL EXPENDITURE		
\$1,337.87		
AMOUNT SHOWN ABOVE IS: (CIRCLE ONE)		
<u>ACTUAL</u>	ESTIMATED	
IS PROJECTALREADY BUDGETED: (CIRCLE ONE)		
N/A	NO	<u>YES</u>
IF YES AMOUNT BUDGETED:		\$1,020,000.00

COUNCIL DISTRICT(S) IMPACTED (CIRCLE ONE)										
<u>PARISHWIDE</u>	1	2	3	4	5	6	7	8	9	

Jeanne P. Bray

7/1/2020

Signature

Date