



EXECUTIVE SUMMARY

(REQUIRED FOR ALL SUBMISSIONS)

PROJECT TITLE	
Project No. 18-DRA-53	Valhi Drainage Improvements Project

PROJECT SUMMARY (200 WORDS OR LESS)
Construction of drainage improvements in the vicinity of Valhi Boulevard.

PROJECT PURPOSE & BENEFITS (150 WORDS OR LESS)
Change Order No. 1 (Balancing) is required to balance contract quantities with installed quantities and to cover costs associated with owner requested changes and additional work due to unforeseen site conditions. This Change Order No. 1 (Balancing) will increase contract time by 117 days.

TOTAL EXPENDITURE	
Increase of \$87,652.32	
AMOUNT SHOWN ABOVE IS: (CIRCLE ONE)	
<u>ACTUAL</u>	ESTIMATED
IS PROJECT ALREADY BUDGETED: (CIRCLE ONE)	
N/A	NO
<u>YES</u>	IF YES AMOUNT BUDGETED:
	\$1,702,984.80

COUNCIL DISTRICT(S) IMPACTED (CIRCLE ONE)									
PARISHWIDE	1	2	3	4	5	<u>6</u>	7	8	9

Jeanne P. Bray

07/06/2020

Signature

Date